



Project Name : !! Kanix Residency !!!
Task Name : mahi test 11122 3

MADHUBAN

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	1000.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 02 external Plaster	10.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency 02 external Plaster	10.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency 02 external Plaster	10.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency 02 external Plaster	50.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency 02 external Plaster	50.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency_75927 02 PCC Demo	0.0000	Cu.Cm	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_Residency_75927 IN SOFT ROCK	123.0000	Cu.Mtrs	03 May 2019	03 May 2019	01 Jan 1900	01 Jan 1900	0	0	-43586	-43586	
K_RESIDENCY 1	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency_75927 aaaaa	0.0000	0001 BaG	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
YOGESHP TEST GROUP	0.0000	Dz 12nos)	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_RESIDENCY 2	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish					
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)-(5)	(9)=(6)-(7)	(10)=(4)-(6)	(11)=(4)-(5)	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
SAGAR	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Work Mandar	150.0000	Bags	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
KBC GROUP	0.0000	Dz 12nos)	01 Apr 2017	01 Jan 1900	01 Jan 1900	01 Jan 1900	-42824	0	-42824	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BrickWork Brickwork	50000.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency JCB with Breaker	25.0000	Hour	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
PCC 1:3:6m	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M20	410.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M25	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RMC M10	0.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Slurry For RMC	0.0000	Job	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency Cement Work	110.0000	Sq.Ft	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
WERWER	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_RESIDENCY	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
K_Residency RCC Rgv	100.0000	Cu.Mtrs	01 Apr 2018	01 May 2018	01 Jan 1900	01 Jan 1900	30	0	-43189	-43219	
BRICKWORK	0.0000	Dz 12nos)	01 Jan 1900	01 Jan 1900	01 Jan 1900	01 Jan 1900	0	0	0	0	