
Project Name : !! Kanix Residency !!!
Task Name :  mahi test 11122 3

Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
PCC 1:3:6m

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
K_Residency RCC_Rgv

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_75945
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_75968
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_76011
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_76640
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_76703
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_76717
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77072
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_77155
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_77241
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77278
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77510
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77553
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77576
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_77593
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_77653
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_77659
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_77739
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77759
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_77862
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_77971
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77991
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78014
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78300
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
708000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_78366
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_78409
Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78429
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_78466
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_78529
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_78589
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_78741
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78798
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78841
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78864
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_78947
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_79027
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79047
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79096
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_79179
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_79216
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_79259
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79279
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79302
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_79325
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_79677
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_79886
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_79986
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_80029
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_80115
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80129
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80152
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_80261
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80361
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80384
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80427
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_80467
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_80504
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_80547
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80567
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_80613
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80719
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
708000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_80799
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_80736
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80822
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80865
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_80879
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_80899
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_80988
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_81154
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
708000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_81174
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_81197
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81234
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_81317
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_81363
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
708000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_81403
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_81549
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_81635
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81649
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81672
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81715
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_81755
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_81901
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_82087
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_82024
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82110
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_82133
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82153
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82176
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_82236
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
708000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_82253
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_82276
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_82399
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_82528
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_82691
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82754
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_82837
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_82860
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_82903
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_82923
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82960
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83003
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83235
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83258
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_83341
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_83421
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83441
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83464
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_83564
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_83653
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83673
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83939
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83962
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83982
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_84005
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84042
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_84048
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84108
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_84125
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_84191
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_84211
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_84214
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_84271
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_84277
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_84400
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_84423
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84523
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84546
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_84629
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_84709
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84729
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_84898
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_84941
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84961
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84984
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85027
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85250
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85293
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_85336
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_85479
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85502
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85525
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_85565
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85568
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_85711
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_85797
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85811
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85834
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86066
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86109
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_86149
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_86186
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_86229
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86249
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_86295
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86315
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86352
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_86395
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_86418
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_86518
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_86561
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86581
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86813
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86836
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86856
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86916
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_87022
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_87065
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_87085
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87122
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87354
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87397
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87420
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_87437
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_87503
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87603
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_87706
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_87772
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_87915
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC_Rgv_87935
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

282524
14.1000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)
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