
Project Name : !! Kanix Residency !!!
Task Name :  mahi test 11122 3

Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
K_Residency Cement Work

(L)All LAbour Bag
2016

110.000
0

150.00 16500.0
000

0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000
0

110.000
0

16500.0
00

16500.0
000

16500.0
000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)STONE DUST Cu.Ft 1050.00

00
14.00 14700.0

000
0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.00

00
1050.00

00
14700.0

00
14700.0

000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
814700.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)STONE DUST Cu.Ft 1050.00

00
14.00 14700.0

000
0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.00

00
1050.00

00
14700.0

00
14700.0

000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
814700.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
K_Residency RCC M20 Natural sand

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
17.7000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_76531
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_76763
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_76783
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_76780
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_76866
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_77015
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77049
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77115
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_77198
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_77284
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_77301
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_77384
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_77450
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_77533
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_77616
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_77633
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77716
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_77785
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_77799
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_77819
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_77868
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78051
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78117
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78220
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_78303
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_78320
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78403
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78486
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_78635
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78718
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
First Floor BBM 115MM (CM 1:4)_78738

(L)BBM Labour Work Sq.Ft 100000.
0000

8.00 800000.
0000

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.
0000

100000.
0000

800000.
000

800000.
0000

800000.
0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_78804
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_78821
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_78970
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_79053
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79073
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_79153
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_79156
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_79339
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_79405
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_79588
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_79657
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_79654
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79740
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency JCB with Breaker_79823
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_79923
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80006
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_80092
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_80109
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_80192
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80258
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80324
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_80341
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_80407
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_80507
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80510
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_80590
(M)COARSE

AGGREGATE 20 MM
CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

17.7000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80693
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_80925
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_80942
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81028
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_81108
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_81177
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81509
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_81546
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_81612
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency INTERNAL PLASTER - CEMENT_81629
(L)Labour for RCC

Columns001
RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_81695
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_81795
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81878
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_81947
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_82027
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_82030
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_82213
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_82465
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_82462
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_82797
(M)COARSE

AGGREGATE 20 MM
CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_82880
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_82900
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_82966
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_82983
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_83066
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83132
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_83215
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
K_Residency RMC M20_83298

(M)COARSE
AGGREGATE 20 MM

CUM 9840.00
00

23.60 232224.
0000

0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00
00

9840.00
00

232224.
000

232224.
0000

232224.
0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_83315
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83398
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83501
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_83799
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_83819
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_83816
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_83902
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84085
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_84168
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84317
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_84420
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_84486
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
K_Residency Cement Work_84503

(L)All LAbour Bag
2016

110.000
0

150.00 16500.0
000

0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000
0

110.000
0

16500.0
00

16500.0
000

16500.0
000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_84569
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_84752
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter

Board
Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85087
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_85104
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85270
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_85339
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_85353
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85422
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_85588
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85605
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_85671
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above
Plinth - Cu. Mt

Cu.Mtr
s

0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85688
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_85754
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_85774
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_85791
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_85857
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RMC M20_85874
(M)COARSE

AGGREGATE 20 MM
CUM 9840.00

00
23.60 232224.

0000
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.00

00
9840.00

00
232224.

000
232224.

0000
232224.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86040
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_86189
(L)Brick work working Sq.Ft 50000.0

000
53.10 265500

0.0000
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0

000
50000.0

000
265500
0.000

265500
0.0000

265500
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86192
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86272
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86375
(M)BRICK 4" Inches 60000.0

000
11.80 708000.

0000
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0

000
60000.0

000
708000.

000
708000.

0000
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
150800
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86607
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_86627
(M)Brick  6" Inches 250000.

0000
17.70 442500

0.0000
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.

0000
250000.

0000
442500
0.000

442500
0.0000

(L)Brick work working Sq.Ft 50000.0
000

53.10 265500
0.0000

0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0
000

50000.0
000

265500
0.000

265500
0.0000

708000
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_86624
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86710
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86790
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 00 SAKARIYA finishing_86876
(L)PCC Labour (M-10) Cu.Ft 1.0000 200.00 200.000

0
0.0000 0.00 0.0000 0 200.00 0.00 0.0000 0.00 0.0000 1.0000 1.0000 200.000 200.000

0
200.000

0
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86893
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_86959
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_86976
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_87042
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

PCC 1:3:6m_87128
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_87145
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_87294
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency Cement Work_87377
(L)All LAbour Bag

2016
110.000

0
150.00 16500.0

000
0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.000

0
110.000

0
16500.0

00
16500.0

000
16500.0

000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

BrickWork Brickwork_87477
(M)Brick  6" Inches 250000.

0000
17.70 442500

0.0000
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.

0000
250000.

0000
442500
0.000

442500
0.0000

(L)Brick work working Sq.Ft 50000.0
000

53.10 265500
0.0000

0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0
000

50000.0
000

265500
0.000

265500
0.0000

708000
0.0000

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_87560
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter
Board

Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_87663
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_87895
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_87961
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency RCC M20 Natural sand_88064
(L)Lab for column above

Plinth - Cu. Mt
Cu.Mtr

s
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of
Completed Work

Actual as per
issue/ra bill

Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3
0.0000 0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

First Floor BBM 115MM (CM 1:4)_88144
(L)BBM Labour Work Sq.Ft 100000.

0000
8.00 800000.

0000
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.

0000
100000.

0000
800000.

000
800000.

0000
800000.

0000
0.0000 0.00 0.0000 QtyDiff

(1-2)
QtyDiff

(1-3)
AmtDif
f(1-2)

AmtDif
f(1-3)

K_Residency 02 external Plaster_102857
(L)All LAbour Bag

2016
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

mahi test 11122 3 Excavation
(L)In hard murum Dz

12nos)
0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)

184648
363.900

0

0.0000 0.00 0.0000 QtyDiff
(1-2)

QtyDiff
(1-3)

AmtDif
f(1-2)

AmtDif
f(1-3)
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