
Project Name : !! Kanix Residency !!!
Task Name :  mahi test 11122 3

Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency 00 SAKARIYA finishing
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Slurry For RMC
(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC M20 Natural sand
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)SANLA Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above Plinth - Cu.

Mt
Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Work
(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000

(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000
95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M25

(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency JCB with Breaker

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M20

(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0
000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0
00

96760000.0
000

(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000
0

0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000
0

96992224.0
000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC M20 Natural sand
(M)CEMENT 43 GRADE9336 Bags 0.3060 23600.00 7221.6000 0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 0.3060 0.3060 7221.600 7221.6000

(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)COARSE AGGREGATE 20 MM CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(M)NATURAL SAND Cu.Mtrs 0.6000 826.00 495.6000 0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 0.6000 0.6000 495.600 495.6000
(M)SANLA Bags 20.0000 80.00 1600.0000 0.0000 0.00 0.0000 0 80.00 0.00 0.0000 0.00 0.0000 20.0000 20.0000 1600.000 1600.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above Plinth - Cu.

Mt
Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

9334.9000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Work
(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000

(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000
95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC M20 Natural sand

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)SANLA Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above Plinth - Cu.
Mt

Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC M20 Natural sand
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)SANLA Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above Plinth - Cu.

Mt
Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency 00 SAKARIYA finishing
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC_Rgv
(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00

00
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00

0
1250000.00

00
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1250000.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency INTERNAL PLASTER - CEMENT

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Labour for RCC Columns001 RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency JCB with Breaker

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M25

(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
BrickWork Brickwork

(M)Brick  6" Inches 250000.000
0

17.70 4425000.00
00

0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000
0

250000.000
0

4425000.00
0

4425000.00
00

(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.
0000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.
000

177000000.
0000

(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0
000

0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0
00

12390000.0
000

(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00
00

0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00
0

2655000.00
00

196470000.
0000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
708000.000

0
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Work

(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000
(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000

95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency INTERNAL PLASTER - CEMENT
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour for RCC Columns001 RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M20
(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0

000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0

00
96760000.0

000
(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000

0
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000

0
96992224.0

000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
BrickWork Brickwork

(M)Brick  6" Inches 250000.000
0

17.70 4425000.00
00

0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000
0

250000.000
0

4425000.00
0

4425000.00
00

(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.
0000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.
000

177000000.
0000

(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0
000

0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0
00

12390000.0
000

(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00
00

0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00
0

2655000.00
00

196470000.
0000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Slurry For RMC
(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230

(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Slurry For RMC

(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Slurry For RMC

(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Work

(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000
(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000

95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency INTERNAL PLASTER - CEMENT
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour for RCC Columns001 RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M20
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0
000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0
00

96760000.0
000

(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000
0

0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000
0

96992224.0
000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
141.6000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Slurry For RMC

(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC_Rgv

(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00
00

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00
0

1250000.00
00

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
1250000.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
BrickWork Brickwork

(M)Brick  6" Inches 250000.000
0

17.70 4425000.00
00

0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000
0

250000.000
0

4425000.00
0

4425000.00
00

(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.
0000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.
000

177000000.
0000

(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0
000

0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0
00

12390000.0
000

(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00
00

0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00
0

2655000.00
00

196470000.
0000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency 00 SAKARIYA finishing
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency 00 SAKARIYA finishing

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC M20 Natural sand

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)SANLA Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above Plinth - Cu.
Mt

Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC M20 Natural sand
(M)CEMENT 43 GRADE9336 Bags 0.3060 23600.00 7221.6000 0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 0.3060 0.3060 7221.600 7221.6000

(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)COARSE AGGREGATE 20 MM CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(M)NATURAL SAND Cu.Mtrs 0.6000 826.00 495.6000 0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 0.6000 0.6000 495.600 495.6000
(M)SANLA Bags 20.0000 80.00 1600.0000 0.0000 0.00 0.0000 0 80.00 0.00 0.0000 0.00 0.0000 20.0000 20.0000 1600.000 1600.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above Plinth - Cu.

Mt
Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

9334.9000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency JCB with Breaker
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC_Rgv
(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00

00
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00

0
1250000.00

00
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1250000.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency JCB with Breaker

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Work
(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000

(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000
95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC_Rgv

(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00
00

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00
0

1250000.00
00

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
1250000.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency 00 SAKARIYA finishing

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC M20 Natural sand

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)SANLA Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above Plinth - Cu.
Mt

Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BrickWork Brickwork
(M)Brick  6" Inches 250000.000

0
17.70 4425000.00

00
0.0000 0.00 0.0000 0 17.70 0.00 0.0000 0.00 0.0000 250000.000

0
250000.000

0
4425000.00

0
4425000.00

00
(M)CEMENT 43 GRADE9336 Bags 7500.0000 23600.00 177000000.

0000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 7500.0000 7500.0000 177000000.

000
177000000.

0000
(M)NATURAL SAND Cu.Mtrs 15000.0000 826.00 12390000.0

000
0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 15000.0000 15000.0000 12390000.0

00
12390000.0

000
(L)Brick work working Sq.Ft 50000.0000 53.10 2655000.00

00
0.0000 0.00 0.0000 0 53.10 0.00 0.0000 0.00 0.0000 50000.0000 50000.0000 2655000.00

0
2655000.00

00
196470000.

0000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M20

(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0
000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0
00

96760000.0
000

(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000
0

0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000
0

96992224.0
000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC_Rgv

(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00
00

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00
0

1250000.00
00

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

1250000.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RCC M20 Natural sand
(M)CEMENT 43 GRADE9336 Bags 0.3060 23600.00 7221.6000 0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 0.3060 0.3060 7221.600 7221.6000

(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)COARSE AGGREGATE 20 MM CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000

(M)NATURAL SAND Cu.Mtrs 0.6000 826.00 495.6000 0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 0.6000 0.6000 495.600 495.6000
(M)SANLA Bags 20.0000 80.00 1600.0000 0.0000 0.00 0.0000 0 80.00 0.00 0.0000 0.00 0.0000 20.0000 20.0000 1600.000 1600.0000

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Lab for column above Plinth - Cu.

Mt
Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

9334.9000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency INTERNAL PLASTER - CEMENT
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour for RCC Columns001 RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency JCB with Breaker

Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Work
(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000

(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000
95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency INTERNAL PLASTER - CEMENT

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Labour for RCC Columns001 RFT 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Trip 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M10

(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
First Floor BBM 115MM (CM 1:4)

(M)BRICK 4" Inches 60000.0000 11.80 708000.000
0

0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000
0

(M)Cement 99 Grade No. 250.0000 500.00 125000.000
0

0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000
0

(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000
(L)BBM Labour Work Sq.Ft 100000.000

0
8.00 800000.000

0
0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000

0
100000.000

0
800000.000 800000.000

0
1647700.00

00
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RMC M20

(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0
000

0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0
00

96760000.0
000

(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000
0

0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000
0

96992224.0
000

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency Cement Work
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(M)s Bags 220.0000 360.00 79200.0000 0.0000 0.00 0.0000 0 360.00 0.00 0.0000 0.00 0.0000 220.0000 220.0000 79200.000 79200.0000
(L)All LAbour Bag 2016 110.0000 150.00 16500.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 110.0000 110.0000 16500.000 16500.0000

95700.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M10
(M)RMC M10 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)RMC M30 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)s Cu.Cm 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency Cement Slurry For RMC

(L)METER CHARGES No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
K_Residency RCC M20 Natural sand

(M)CEMENT 43 GRADE9336 Bags 0.3060 23600.00 7221.6000 0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 0.3060 0.3060 7221.600 7221.6000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.7500 23.60 17.7000 0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 0.7500 0.7500 17.700 17.7000
(M)NATURAL SAND Cu.Mtrs 0.6000 826.00 495.6000 0.0000 0.00 0.0000 0 826.00 0.00 0.0000 0.00 0.0000 0.6000 0.6000 495.600 495.6000

(M)SANLA Bags 20.0000 80.00 1600.0000 0.0000 0.00 0.0000 0 80.00 0.00 0.0000 0.00 0.0000 20.0000 20.0000 1600.000 1600.0000
(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Lab for column above Plinth - Cu.
Mt

Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)Labour W/P Work Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

9334.9000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M20
(M)CEMENT 43 GRADE9336 Bags 4100.0000 23600.00 96760000.0

000
0.0000 0.00 0.0000 0 23600.00 0.00 0.0000 0.00 0.0000 4100.0000 4100.0000 96760000.0

00
96760000.0

000
(M)COARSE AGGREGATE 20 MM CUM 9840.0000 23.60 232224.000

0
0.0000 0.00 0.0000 0 23.60 0.00 0.0000 0.00 0.0000 9840.0000 9840.0000 232224.000 232224.000

0
96992224.0

000
0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-

2)
AmtDiff(1-

3)
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230

(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)Crushed Sand  - Bag of 50 Kg_C Cum_C 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)s Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)XYZ CEMENT 43 GRDE cum 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)abcd_labour Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

(L)BBM  1st floor Sq.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(L)Material For Meter Board Rs. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency RMC M25
(M)RMC M25 GRADE - CU.MTRS Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

First Floor BBM 115MM (CM 1:4)
(M)BRICK 4" Inches 60000.0000 11.80 708000.000

0
0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 60000.0000 60000.0000 708000.000 708000.000

0
(M)Cement 99 Grade No. 250.0000 500.00 125000.000

0
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 250.0000 250.0000 125000.000 125000.000

0
(M)STONE DUST Cu.Ft 1050.0000 14.00 14700.0000 0.0000 0.00 0.0000 0 14.00 0.00 0.0000 0.00 0.0000 1050.0000 1050.0000 14700.000 14700.0000

(L)BBM Labour Work Sq.Ft 100000.000
0

8.00 800000.000
0

0.0000 0.00 0.0000 0 8.00 0.00 0.0000 0.00 0.0000 100000.000
0

100000.000
0

800000.000 800000.000
0

1647700.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

K_Residency JCB with Breaker
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Hour 25.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 25.0000 25.0000 0.000 0.0000

0.0000 0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)

PCC 1:3:6m
(M)00AA Brick Size 6 01AA_PerP

iece
200000.000

0
6.00 1200000.00

00
0.0000 0.00 0.0000 0 6.00 0.00 0.0000 0.00 0.0000 200000.000

0
200000.000

0
1200000.00

0
1200000.00

00
(M)ABRO TAPE Bundle 100.0000 150.00 15000.0000 0.0000 0.00 0.0000 0 150.00 0.00 0.0000 0.00 0.0000 100.0000 100.0000 15000.000 15000.0000

(M)Aggregate 1/2" Cum_C 10.0000 11.00 110.0000 0.0000 0.00 0.0000 0 11.00 0.00 0.0000 0.00 0.0000 10.0000 10.0000 110.000 110.0000
(M)ARALDITE Kgs 12.0000 700.00 8400.0000 0.0000 0.00 0.0000 0 700.00 0.00 0.0000 0.00 0.0000 12.0000 12.0000 8400.000 8400.0000

(M)BISON PANEL 12 MM THK Sq.Ft 12.0000 11.80 141.6000 0.0000 0.00 0.0000 0 11.80 0.00 0.0000 0.00 0.0000 12.0000 12.0000 141.600 141.6000
(M)Brick  6" Inches 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)CEMENT 43 GRADE9336 Bags 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)Cement 99 Grade No. 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(M)COARSE AGGREGATE 20 MM CUM 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
(M)NATURAL SAND Cu.Mtrs 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

(L)PCC Labour (M-10) Cu.Ft 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1223651.60
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)
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Material_Labour Category Variance Details

Description Task
Status

Total Estimated Estimated Cost of Completed
Work

Actual as per issue/ra bill Issue_RABil Qty Diff Amount Diff

Unit Qty Rate Amt Qty Rate Amt Qty Rate Amt Qty Rate Amt *1-2 *1-3 *1-2 *1-3

K_Residency RCC_Rgv
(M)Cement 99 Grade No. 2500.0000 500.00 1250000.00

00
0.0000 0.00 0.0000 0 500.00 0.00 0.0000 0.00 0.0000 2500.0000 2500.0000 1250000.00

0
1250000.00

00
Day 0.0000 0.00 0.0000 0.0000 0.00 0.0000 0 0.00 0.00 0.0000 0.00 0.0000 0.0000 0.0000 0.000 0.0000

1250000.00
00

0.0000 0.00 0.0000 QtyDiff(1-2) QtyDiff(1-3) AmtDiff(1-
2)

AmtDiff(1-
3)
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