
Project Name : !! Kanix Residency !!!
Task Name : mahi test 11122 3

Total Records: 24058  Records 1 to 3000

Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0 K_RESI
DENCY_
123KANI
X

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing
_75927

363.2000 Cu.Cm 01 Apr
2018

01 May
2018

17 Aug 2020 30 0 869 0      
K_Reside
ncy 00
SAKARI
YA
finishing

3200.000
0

Cu.Cm 01 Apr
2018

01 May
2018

01 Jan 2018 30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

01 Apr
2018

30 43189 0 0 BRICKW
ORK

-
100.0000

Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

01 Jan 2018 30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][1]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

150.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

150.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

150.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

150.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][5]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][6]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

150.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

150.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

1000.000
0

Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

25.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][8]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

11/10/2020 02:02:58 Page No:- [1][9]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][11]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

150.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

25.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

25.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

25.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

25.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

25.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][23]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][28]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

11/10/2020 02:02:58 Page No:- [1][44]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][58]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
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01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][83]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][84]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

11/10/2020 02:02:58 Page No:- [1][91]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

11/10/2020 02:02:59 Page No:- [1][144]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 SAGAR 0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy
INTERN
AL
PLASTE
R -
CEMEN
T

0.0000 0001
BaG

01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
Work
Mandar

150.0000 Bags 01 Apr
2018

01 May
2018

30 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

11/10/2020 02:02:59 Page No:- [1][187]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

11/10/2020 02:02:59 Page No:- [1][188]



Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy JCB
with
Breaker

25.0000 Hour 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      PCC
1:3:6m

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M20

410.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER

0.0000 Dz
12nos)

0 0 0 0      
BUILDI
NG AND
DEVELO
PMENT
WORK
TO BE
DONE
LATER
!!Task12
30

0.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M25

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RMC
M10

0.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Slurry
For RMC

0.0000 Job 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

0.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy RCC
M20
Natural
sand

1.0000 Cu.Ft 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy
Cement
Work

110.0000 Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0 WERWE
R

0.0000 Dz
12nos)

0 0 0 0 K_RESI
DENCY

0.0000 Dz
12nos)

0 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018

30 0 0 0      
K_Reside
ncy 00
SAKARI
YA
finishing

1000.000
0

Cu.Cm 01 Apr
2018

01 May
2018
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Task Details

Task Qty Unit Planned Actual Planne
d

Duratio
n

Actual
Duratio

n

Start
Varianc

e

Finish
Varianc

e

Remar
k

Start Finish Start Finish Days Days Days Days (1) (2) (3) (4)
(5) (6) (7) (8)=(4)-

(5)
(9)=(6)-

(7)
(10)=(4)-

(6)
(11)=(4)-

(5)
MAHI
TEST
11122 3

0.0000 Dz
12nos)

02 Apr
2014

30 0 0 0      
K_Reside
ncy
RCC_Rg
v

100.0000 Cu.Mtrs 01 Apr
2018

01 May
2018

30 0 0 0 BRICKW
ORK

0.0000 Dz
12nos)

0 0 0 0      
BrickWor
k
Brickwor
k

50000.00
00

Sq.Ft 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018

30 0 0 0      First
Floor
BBM
115MM
(CM 1:4)

1000.000
0

Sq. Mtr. 01 Apr
2018

01 May
2018
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