



Project Name : !! Kanix Residency !!!

Task Name : mahi test 11122 3

MADHUBAN

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency 00 SAKARIYA finishing_75927			
A_Labour for Wall	2000.00	Sq.Ft	12.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	0.00	Cu.Ft	0.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	99.11
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	10000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd labour	0.00	Day	12.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All Labour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LAbour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00

Labour Requirement Task Wise

Labour_Name	Estimated_Qty	Labour_UOM	Estimated_Price
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
K_Residency INTERNAL PLASTER - CEMENT			
Labour for RCC Columns001	0.00	RFT	20.00
K_Residency 00 SAKARIYA finishing			
PCC Labour (M-10)	1.00	Cu.Ft	200.00
BrickWork Brickwork			

Labour Requirement Task Wise

Labour Name	Estimated Qty	Labour UOM	Estimated Price
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00
K_Residency Cement Work			
All LABour	110.00	Bag 2016	150.00
BrickWork Brickwork			
Brick work working	50000.00	Sq.Ft	53.10
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
First Floor BBM 115MM (CM 1:4)			
BBM Labour Work	100000.00	Sq.Ft	8.00
PCC 1:3:6m			
PCC Labour (M-10)	0.00	Cu.Ft	200.00
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230			
abcd_labour	0.00	Day	12.00
BBM 1st floor	0.00	Sq.Ft	2.00
Material For Meter Board	0.00	Rs.	1.00
K_Residency Cement Slurry For RMC			
METER CHARGES	0.00	No.	2500.00
K_Residency RCC M20 Natural sand			
BBM 1st floor	0.00	Sq.Ft	2.00
Lab for column above Plinth - Cu. Mt	0.00	Cu.Mtrs	7409.00
Labour W/P Work	0.00	Sq.Ft	6.00