

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency 00 SAKARIYA finishing_75927	363.2000	Cu.Cm	
53 Grade cement	1000.0000	Bag of 50 Kg_C	350.00
A_JCB	50.0000	No.	1000000.00
ACCESSORIES KIT FOR CONST	50.0000	No.	0.00
Brick 6"	20.0000	No.	17.70
Bricks 6"	0.0000	Each	50.00
CEMENT12	20.0000		0.00
COMPRESSION TESTING MACHI	20.0000	No.	200000.00
Total	1160.0000		1200417.70
K_Residency 00 SAKARIYA finishing	3200.0000	Cu.Cm	
Brick 6"	20.0000	No.	35.40
Bricks 10"	50.0000	Sq.Ft	1000.00
Total	70.0000		1035.40
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	10.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	35.40
CEMENT 43 GRADE	0.0000	Bags	600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200044.0000		2863.80
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	61300.0000		525.80
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 33 GRADE	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency RCC Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
Total	200134.0000		25846.10
K_Residency RMC M20	410.0000	Cu.Mtrs	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
Total	13940.0000		23623.60
BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230	0.0000	Sq.Ft	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
Total	0.0000		23987.70
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RMC M25	0.0000	Cu.Mtrs	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
Total	0.0000		4450.00
K_Residency RMC M10	0.0000	Cu.Mtrs	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
Total	0.0000		3150.00
K_Residency RCC M20 Natural sand	0.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
Total	0.0000		25029.60
K_Residency RCC M20 Natural sand	1.0000	Cu.Ft	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
Total	21.6560		25029.60
K_Residency Cement Work	110.0000	Sq.Ft	
Test_Cement	220.0000	Bags	360.00
Total	220.0000		360.00
K_Residency INTERNAL PLASTER - CEMENT	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
Total	0.0000		23600.00
K_Residency 00 SAKARIYA finishing	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
Total	1.0000		23600.00

Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
BrickWork Brickwork	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
Total	272500.0000		24443.70
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
First Floor BBM 115MM (CM 1:4)	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
Total	61300.0000		525.80
K_Residency RCC_Rgv	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
Total	2500.0000		500.00
PCC 1:3:6m	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
Total	200134.0000		896.50
Grand Total	41095628.3600		12653250.40