

**Material Requirement For Task**

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency 00 SAKARIYA finishing_75927</b>	<b>363.2000</b>	<b>Cu.Cm</b>	
53 Grade cement	1000.0000	Bag of 50 Kg_C	350.00
A_JCB	50.0000	No.	1000000.00
ACCESSORIES KIT FOR CONST	50.0000	No.	0.00
Brick 6"	20.0000	No.	17.70
Bricks 6"	0.0000	Each	50.00
CEMENT12	20.0000		0.00
COMPRESSION TESTING MACHI	20.0000	No.	200000.00
<b>Total</b>	<b>1160.0000</b>		<b>1200417.70</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>3200.0000</b>	<b>Cu.Cm</b>	
Brick 6"	20.0000	No.	35.40
Bricks 10"	50.0000	Sq.Ft	1000.00
<b>Total</b>	<b>70.0000</b>		<b>1035.40</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	10.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	35.40
CEMENT 43 GRADE	0.0000	Bags	600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200044.0000</b>		<b>2863.80</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>PCC 1:3:6m</b>	0.0000	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	0.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	1.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	110.0000	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	50000.0000	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>PCC 1:3:6m</b>	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	0.0000	0001 BaG	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	Cu.Cm	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	50000.0000	Sq.Ft	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	Sq. Mtr.	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	100.0000	Cu.Mtrs	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	0.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	1.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	110.0000	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	50000.0000	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	0.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	1.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	110.0000	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>PCC 1:3:6m</b>	0.0000	Cu.Ft	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	0.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	1.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	110.0000	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	50000.0000	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	1000.0000	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	0.0000	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	0.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	1.0000	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	110.0000	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	1000.0000	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	100.0000	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 33 GRADE	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
Brick 6"	0.0000	No.	17.70
CEMENT 43 GRADE	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>200134.0000</b>		<b>25846.10</b>
<b>K_Residency RMC M20</b>	<b>410.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	4100.0000	Bags	23600.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60
<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>	<b>0.0000</b>	<b>Sq.Ft</b>	
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00
Brick 6"	0.0000	No.	17.70
CEMENT 33 GRADE	0.0000	Bags	23600.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00
XYZ CEMENT 43 GRDE	0.0000		0.00
<b>Total</b>	<b>0.0000</b>		<b>23987.70</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RMC M25</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00
<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>
<b>K_Residency RMC M10</b>	<b>0.0000</b>	<b>Cu.Mtrs</b>	
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00
Test_Cement	0.0000	Cu.Cm	550.00
<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60
NATURAL SAND	0.0000	Cu.Mtrs	826.00



## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
SANLA	0.0000	Bags	80.00
<b>Total</b>	<b>0.0000</b>		<b>25029.60</b>
<b>K_Residency RCC M20 Natural sand</b>	<b>1.0000</b>	<b>Cu.Ft</b>	
CEMENT 43 GRADE9336	0.3060	Bags	23600.00
CEMENT 53 GRADE	0.0000	Bags	500.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60
NATURAL SAND	0.6000	Cu.Mtrs	826.00
SANLA	20.0000	Bags	80.00
<b>Total</b>	<b>21.6560</b>		<b>25029.60</b>
<b>K_Residency Cement Work</b>	<b>110.0000</b>	<b>Sq.Ft</b>	
Test_Cement	220.0000	Bags	360.00
<b>Total</b>	<b>220.0000</b>		<b>360.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>	<b>0.0000</b>	<b>0001 BaG</b>	
CEMENT 43 GRADE9336	0.0000	Bags	23600.00
<b>Total</b>	<b>0.0000</b>		<b>23600.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>	
CEMENT 43 GRADE9336	1.0000	Bags	23600.00
<b>Total</b>	<b>1.0000</b>		<b>23600.00</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>BrickWork Brickwork</b>	<b>50000.0000</b>	<b>Sq.Ft</b>	
Brick 6"	250000.0000	No.	17.70
CEMENT 43 GRADE	7500.0000	Bags	23600.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00
<b>Total</b>	<b>272500.0000</b>		<b>24443.70</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>

## Material Requirement For Task

Material Name	Estimated Qty	Material UOM	Estimated Price
<b>First Floor BBM 115MM (CM 1:4)</b>	<b>1000.0000</b>	<b>Sq. Mtr.</b>	
BRICK 4"	60000.0000	No.	11.80
CEMENT 53 GRADE	250.0000	Bags	500.00
STONE DUST	1050.0000	Cu.Ft	14.00
<b>Total</b>	<b>61300.0000</b>		<b>525.80</b>
<b>K_Residency RCC_Rgv</b>	<b>100.0000</b>	<b>Cu.Mtrs</b>	
CEMENT 53 GRADE	2500.0000	Bags	500.00
<b>Total</b>	<b>2500.0000</b>		<b>500.00</b>
<b>PCC 1:3:6m</b>	<b>0.0000</b>	<b>Cu.Ft</b>	
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00
ABRO TAPE	100.0000	Bundle	150.00
Aggregate 1/2"	10.0000	Cum_C	11.00
ARALDITE	12.0000	Kgs	700.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80
Brick 6"	0.0000	No.	17.70
<b>Total</b>	<b>200134.0000</b>		<b>896.50</b>
<b>Grand Total</b>	<b>41095628.3600</b>		<b>12653250.40</b>