

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency 00 SAKARIYA finishing_75927</b>							
53 Grade cement	1000.0000	Bag of 50 Kg_C	350.00	350000.00	1.0000	10.00	-99.90
A_JCB	50.0000	No.	1000000.00	50000000.00	6.0000	5951.90	-88.00
ACCESSORIES KIT FOR CONST	50.0000	No.	0.00	0.00	0.0000	0.00	-100.00
Brick 6"	20.0000	No.	17.70	354.00	10.0000	8447.32	-50.00
Bricks 6"	0.0000	Each	50.00	0.00	0.0000	0.00	0.00
CEMENT12	20.0000		0.00	0.00	0.0000	0.00	-100.00
COMPRESSION TESTING MACHI	20.0000	No.	200000.00	4000000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>1200417.70</b>	<b>54350354.00</b>	<b>17.0000</b>	<b>14409.22</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
Brick 6"	20.0000	No.	35.40	708.00	10.0000	5604.90	-50.00
Bricks 10"	50.0000	Sq.Ft	1000.00	50000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>1035.40</b>	<b>50708.00</b>	<b>10.0000</b>	<b>5604.90</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	10.0000	Bundle	150.00	1500.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	35.40	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>2863.80</b>	<b>1210151.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00



**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 43 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25846.10</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M20</b>							
CEMENT 53 GRADE	4100.0000	Bags	23600.00	96760000.00	0.0000	0.00	-100.00
COARSE AGG. 20 MM	9840.0000	Cu.Ft	23.60	232224.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23623.60</b>	<b>96992224.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>							
1001 - CEMENT 33 GRADE	0.0000	Bags	150.00	0.00	0.0000	0.00	0.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
CEMENT 33 GRADE	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
Crushed Sand - Bag of 50	0.0000	Cum_C	220.00	0.00	0.0000	0.00	0.00
XYZ CEMENT 43 GRDE	0.0000		0.00	0.00	0.0000	0.00	0.00

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Total</b>			<b>23987.70</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M25</b>							
RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>4450.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RMC M10</b>							
RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00	0.0000	0.00	0.00
RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00	0.0000	0.00	0.00
Test_Cement	0.0000	Cu.Cm	550.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>3150.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.0000	Cu.Ft	23.60	0.00	0.0000	0.00	0.00
NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00	0.0000	0.00	0.00
SANLA	0.0000	Bags	80.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>25029.60</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC M20 Natural sand</b>							
CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60	0.0000	0.00	-100.00
CEMENT 53 GRADE	0.0000	Bags	500.00	0.00	0.0000	0.00	0.00
COARSE AGG. 20 MM	0.7500	Cu.Ft	23.60	17.70	0.0000	0.00	-100.00
NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60	0.0000	0.00	-100.00
SANLA	20.0000	Bags	80.00	1600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>25029.60</b>	<b>9334.90</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency Cement Work</b>							
Test_Cement	220.0000	Bags	360.00	79200.00	0.0000	0.00	-100.00
<b>Total</b>			<b>360.00</b>	<b>79200.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency INTERNAL PLASTER - CEMENT</b>							
CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>23600.00</b>	<b>0.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency 00 SAKARIYA finishing</b>							
CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00	0.0000	0.00	-100.00
<b>Total</b>			<b>23600.00</b>	<b>23600.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K_Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- BrickWork Brickwork</b>							
Brick 6"	250000.0000	No.	17.70	4425000.00	0.0000	0.00	-100.00
CEMENT 43 GRADE	7500.0000	Bags	23600.00	177000000.00	0.0000	0.00	-100.00
NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>24443.70</b>	<b>193815000.00</b>	<b>0.0000</b>	<b>0.00</b>	

**Material Variation**

Material Name	Qty Required	Unit	Price Expected	Amount	Qty Used	Amount Used	Variation %
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- First Floor BBM 115MM (CM 1:4)</b>							
BRICK 4"	60000.0000	No.	11.80	708000.00	0.0000	0.00	-100.00
CEMENT 53 GRADE	250.0000	Bags	500.00	125000.00	0.0000	0.00	-100.00
STONE DUST	1050.0000	Cu.Ft	14.00	14700.00	0.0000	0.00	-100.00
<b>Total</b>			<b>525.80</b>	<b>847700.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- K Residency RCC_Rgv</b>							
CEMENT 53 GRADE	2500.0000	Bags	500.00	1250000.00	0.0000	0.00	-100.00
<b>Total</b>			<b>500.00</b>	<b>1250000.00</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Task Name :- PCC 1:3:6m</b>							
00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00	0.0000	0.00	-100.00
ABRO TAPE	100.0000	Bundle	150.00	15000.00	0.0000	0.00	-100.00
Aggregate 1/2"	10.0000	Cum_C	11.00	110.00	0.0000	0.00	-100.00
ARALDITE	12.0000	Kgs	700.00	8400.00	0.0000	0.00	-100.00
BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60	0.0000	0.00	-100.00
Brick 6"	0.0000	No.	17.70	0.00	0.0000	0.00	0.00
<b>Total</b>			<b>896.50</b>	<b>1223651.60</b>	<b>0.0000</b>	<b>0.00</b>	
<b>Grand Total</b>			<b>12653250.40</b>	<b>18029573943.60</b>	<b>27.0000</b>	<b>20014.12</b>	