

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
A SAMPLE PROJECT 3				Paving Block Colorado/ Brauce w 25mm	Sq.f t	268 26	24/0 1/20 20 10:1 5:00	31/01/202 0	1.0000	1.0000
0.0000	ama r	Co mpl eted		Paving Block Colorado/ Brauce w 25mm	Sq.f t	268 27	24/0 1/20 20 10:5 6:00	31/01/202 0	1.0000	0.0000
0.0000	ama r	Una ppr ove d		Paving Block Colorado/ Brauce w 25mm	Sq.f t	268 28	24/0 1/20 20 11:2 2:00	31/01/202 0	1.0000	0.0000
0.0000	ama r	Una ppr ove d		Granite Silicon Brown	Sft.	268 32	13/0 2/20 20 12:0 0:00	13/02/202 0 12:00:00	350.0000	0.0000
0.0000	ama r	Una ppr ove d		Foaming Agent	Kg.	446 92	23/0 3/20 20 10:2 4:04	23/03/202 0 10:24:04	0.0100	0.0000
0.0000	shai lesh	Una ppr ove d	Reorder Level - Material Return GRN NO:4617 98	Cement 43 Grade	Bag	446 93	23/0 3/20 20 12:0 0:00	23/03/202 0 12:00:00	20.0000	0.0000
0.0000	shai lesh	Una ppr ove d		Cement 43 Grade	Bag	446 94	23/0 3/20 20 12:0 0:00	23/03/202 0 12:00:00	3.0000	0.0000
0.0000	shai lesh	Una ppr ove d		Cement 43 Grade	Bag	446 95	23/0 3/20 20 12:0 0:00	23/03/202 0 12:00:00	100.0000	0.0000
0.0000	shai lesh	Una ppr ove d		Cement 43 Grade	Bag	446 96	23/0 3/20 20 12:0 0:00	23/03/202 0 12:00:00	0.1500	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44697	23/03/2020 12:00:00	23/03/2020 12:00:00	0.1500	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44698	23/03/2020 12:00:00	23/03/2020 12:00:00	1.7725	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44699	23/03/2020 12:00:00	23/03/2020 12:00:00	3.4350	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44700	23/03/2020 12:00:00	23/03/2020 12:00:00	9.5728	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44701	23/03/2020 12:00:00	23/03/2020 12:00:00	0.0558	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44702	23/03/2020 12:00:00	23/03/2020 12:00:00	0.0050	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44703	23/03/2020 12:00:00	23/03/2020 12:00:00	0.0050	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44704	23/03/2020 12:00:00	23/03/2020 12:00:00	0.0550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44705	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44706	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44707	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44708	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44709	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44710	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44711	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44712	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44713	23/03/2020 12:00:00	23/03/2020 12:00:00	0.2550	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44714	23/03/2020 12:00:00	23/03/2020 12:00:00	8.0000	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44715	23/03/2020 12:00:00	23/03/2020 12:00:00	5.8100	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44716	23/03/2020 12:00:00	23/03/2020 12:00:00	0.1900	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44717	23/03/2020 12:00:00	23/03/2020 12:00:00	0.1900	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44718	23/03/2020 12:00:00	23/03/2020 12:00:00	0.1900	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44719	23/03/2020 12:00:00	23/03/2020 12:00:00	6.4350	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44720	23/03/2020 12:00:00	23/03/2020 12:00:00	9.5728	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44721	23/03/2020 12:00:00	23/03/2020 12:00:00	0.9797	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44722	23/03/2020 12:00:00	23/03/2020 12:00:00	37.2934	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44723	23/03/2020 12:00:00	23/03/2020 12:00:00	20.7049	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44724	23/03/2020 12:00:00	23/03/2020 12:00:00	8.8000	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44725	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44726	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44727	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44728	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44729	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44730	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44731	23/03/2020 12:00:00	23/03/2020 12:00:00	7.0866	0.0000
0.0000	shailesh	Unapproved		Cement 43 Grade	Bag	44732	23/03/2020 12:00:00	23/03/2020 12:00:00	10.7439	0.0000
0.0000	shailesh	Unapproved		Bricks Flyash 4"	No.	44733	24/03/2020 12:00:00	24/03/2020 12:00:00	1.0000	0.0000
0.0000	amar	Unapproved		AAC Block 650 x 240 x 100 - 4"	No.	44734	24/03/2020	15/04/2017	1.0000	0.0000
0.0000	amar	Unapproved		Foaming Agent	Kg.	44736	14/04/2020 09:43:20	14/04/2020 09:43:20	0.1000	0.0000
0.0000	DEMO WORK FLOW	Unapproved	Reorder Level - Material Return GRN NO:461798	Foaming Agent	Kg.	44737	14/04/2020 09:49:08	14/04/2020 09:49:08	0.1000	0.0000
0.0000	DEMO WORK FLOW	Deleted	Reorder Level - Material Return GRN NO:461798	Bricks Red 4"	No.	44738	15/04/2020 12:00:00	15/04/2020 12:00:00	2823.5592	0.0000
0.0000	DEMO WORK FLOW	Deleted		Bricks Red 4"	No.	44739	15/04/2020 12:00:00	15/04/2020 12:00:00	100.0000	0.0000
0.0000	DEMO WORK FLOW	Deleted		Bricks Red 4"	No.	44740	15/04/2020 12:00:00	15/04/2020 12:00:00	100.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na _me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	DE MO WO RK FL OW	Dele ted		Cement 43 Grade	Bag	447 42	17/0 4/20 20 12:0 0:00	17/04/202 0 12:00:00	1.7725	0.0000
0.0000	Tab letu ser	Una ppr ove d	Test	Cement 43 Grade	Bag	447 43	17/0 4/20 20 12:0 0:00	17/04/202 0 12:00:00	1.7725	1.7725
0.0000	Tab letu ser	Co mpl eted	Test2	Cement 43 Grade	Bag	447 44	18/0 4/20 20	25/04/202 0	1.0000	0.0000
0.0000	Tab letu ser	Una ppr ove d	Test3	Bricks Flyash 6"	No.	447 45	20/0 4/20 20 12:0 0:00	20/04/202 0 12:00:00	0.9650	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Bricks Flyash 6"	No.	447 46	20/0 4/20 20 12:0 0:00	20/04/202 0 12:00:00	0.1000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Bricks Flyash 6"	No.	447 47	21/0 4/20 20 12:0 0:00	21/04/202 0 12:00:00	0.9650	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Foaming Agent	Kg.	447 56	23/0 4/20 20 17:3 4:39	23/04/202 0 17:34:39	0.5000	0.5000
0.0000	dem osite	Co mpl eted	Reorder Level - Material Return GRN NO:4618 20	Cement 43 Grade	Bag	447 57	23/0 4/20 20 12:0 0:00	23/04/202 0 12:00:00	1.0000	0.0000
0.0000	dem osite	Una ppr ove d	test	Cement 43 Grade	Bag	447 58	23/0 4/20 20 12:0 0:00	23/04/202 0 12:00:00	1.0000	1.0000
0.0000	dem osite	Co mpl eted		Cement 43 Grade	Bag	447 59	24/0 4/20 20	01/05/202 0	1.0000	1.0000
0.0000	dem osite	Co mpl eted		Cement 43 Grade	Bag	447 74	04/0 5/20 20 12:0 0:00	04/05/202 0 12:00:00	1.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	ame y.bh ise	Una ppr ove d		AAC Block 625 x 250 x 100 - 4"	No.	447 75	04/0 5/20 20	23/05/201 5	5.2200	0.0000
0.0000	ame y.bh ise	Una ppr ove d		ACP Sheet	Sft.	447 77	07/0 5/20 20	15/04/201 7	24.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 78	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 79	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 80	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 81	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 82	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 83	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 84	07/0 5/20 20	15/04/201 7	0.5180	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 85	07/0 5/20 20	15/04/201 7	0.5180	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 86	07/0 5/20 20	15/04/201 7	0.5180	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 87	07/0 5/20 20	15/04/201 7	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 88	07/0 5/20 20	15/04/201 7	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 89	07/0 5/20 20	15/04/201 7	3.2131	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 90	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 91	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 92	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 93	07/0 5/20 20	15/04/201 7	1.9600	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 94	07/0 5/20 20	15/04/201 7	1.9600	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 95	07/0 5/20 20	15/04/201 7	1.9600	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 96	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 97	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 98	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	447 99	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 00	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 01	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 02	07/0 5/20 20	15/04/201 7	3.7653	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 03	07/0 5/20 20	15/04/201 7	3.7653	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 04	07/0 5/20 20	15/04/201 7	3.7653	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 05	07/0 5/20 20	06/08/201 6	3.9000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 06	07/0 5/20 20	06/08/201 6	3.9000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 07	07/0 5/20 20	06/08/201 6	3.9000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 08	07/0 5/20 20	21/01/201 6	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 09	07/0 5/20 20	21/01/201 6	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 10	07/0 5/20 20	21/01/201 6	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 11	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 12	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 13	07/0 5/20 20	06/06/201 8	362.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 14	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 15	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 16	07/0 5/20 20	24/04/201 7	2650.0000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 17	07/0 5/20 20	15/04/201 7	0.5180	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 18	07/0 5/20 20	15/04/201 7	0.5180	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 19	07/0 5/20 20	15/04/201 7	0.5180	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 20	07/0 5/20 20	15/04/201 7	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 21	07/0 5/20 20	15/04/201 7	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 22	07/0 5/20 20	15/04/201 7	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 23	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 24	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 25	07/0 5/20 20	15/04/201 7	1.2580	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 26	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 27	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 28	07/0 5/20 20	15/04/201 7	1.4750	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 29	07/0 5/20 20	15/04/201 7	1.9600	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 30	07/0 5/20 20	15/04/201 7	1.9600	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 31	07/0 5/20 20	15/04/201 7	1.9600	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 32	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 33	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 34	07/0 5/20 20	15/04/201 7	0.9527	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 35	07/0 5/20 20	15/04/201 7	3.7653	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 36	07/0 5/20 20	15/04/201 7	3.7653	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 37	07/0 5/20 20	15/04/201 7	3.7653	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 38	07/0 5/20 20	06/08/201 6	3.9000	3.9000
0.0000	dem ow rkfl ow	Co mpl eted		Admixtur e	Kg.	448 39	07/0 5/20 20	06/08/201 6	3.9000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 40	07/0 5/20 20	06/08/201 6	3.9000	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 41	07/0 5/20 20	21/01/201 6	3.2131	0.0000
0.0000	dem ow rkfl ow	Una ppr ove d		Admixtur e	Kg.	448 42	07/0 5/20 20	21/01/201 6	3.2131	0.0000
0.0000	dem ow rkfl ow	Dele ted		Admixtur e	Kg.	448 43	07/0 5/20 20	21/01/201 6	3.2131	3.2131
0.0000	dem ow rkfl ow	Co mpl eted		Cement 43 Grade	Bag	448 46	19/0 5/20 20 12:0 0:00	19/05/202 0 12:00:00	2.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amolambekar	Deleted		Cement 43 Grade	Bag	44892	09/06/2020 12:00:00	09/06/2020 12:00:00	3.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44893	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44894	09/06/2020 12:00:00	09/06/2020 12:00:00	2.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44895	09/06/2020 12:00:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44896	09/06/2020 12:00:00	09/06/2020 12:00:00	3.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44897	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44898	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44899	09/06/2020 12:00:00	09/06/2020 12:00:00	2.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44900	09/06/2020 12:00:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44901	09/06/2020 12:00:00	09/06/2020 12:00:00	6.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44902	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44903	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44904	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44905	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44906	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44907	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44908	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44909	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44910	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44911	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44912	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44913	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44914	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44915	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44916	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44917	09/06/2020 12:00:00	09/06/2020 12:00:00	5.8100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44918	09/06/2020 12:00:00	09/06/2020 12:00:00	8.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44919	09/06/2020 12:00:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44920	09/06/2020 12:00:00	09/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44921	09/06/2020 12:00:00	09/06/2020 12:00:00	1.2000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44922	09/06/2020 12:00:00	09/06/2020 12:00:00	16.6000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44923	09/06/2020 12:00:00	09/06/2020 12:00:00	114.9073	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44924	09/06/2020 12:00:00	09/06/2020 12:00:00	76.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44925	09/06/2020 12:00:00	09/06/2020 12:00:00	35.0028	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44926	09/06/2020 12:00:00	09/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44927	09/06/2020 12:00:00	09/06/2020 12:00:00	5.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44928	09/06/2020 12:00:00	09/06/2020 12:00:00	9.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44929	09/06/2020 12:00:00	09/06/2020 12:00:00	23.7600	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44930	09/06/2020 12:00:00	09/06/2020 12:00:00	14.1100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44931	09/06/2020 12:00:00	09/06/2020 12:00:00	2.0125	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44932	09/06/2020 12:00:00	09/06/2020 12:00:00	193.8800	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44933	09/06/2020 12:00:00	09/06/2020 12:00:00	19.5815	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44934	09/06/2020 12:00:00	09/06/2020 12:00:00	2.2729	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44935	09/06/2020 12:00:00	09/06/2020 12:00:00	37.2934	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		AAC Block 625 x 250 x 100 - 4"	No.	44936	09/06/2020	23/05/2015	5.2200	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44937	09/06/2020 10:17:00	09/06/2020 12:00:00	3.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44938	09/06/2020 10:17:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44939	09/06/2020 10:17:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44940	09/06/2020 10:17:00	09/06/2020 12:00:00	2.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44941	09/06/2020 10:17:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44942	09/06/2020 10:17:00	09/06/2020 12:00:00	6.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44943	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44944	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44945	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44946	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44947	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44948	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44949	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44950	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44951	09/06/2020 10:17:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44952	09/06/2020 10:17:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44953	09/06/2020 10:17:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44954	09/06/2020 10:17:00	09/06/2020 12:00:00	0.0550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44955	09/06/2020 10:17:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44956	09/06/2020 10:17:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44957	09/06/2020 10:17:00	09/06/2020 12:00:00	0.1900	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44958	09/06/2020 10:17:00	09/06/2020 12:00:00	5.8100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44959	09/06/2020 10:17:00	09/06/2020 12:00:00	8.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44960	09/06/2020 10:17:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44961	09/06/2020 10:17:00	09/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44962	09/06/2020 10:17:00	09/06/2020 12:00:00	1.2000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44963	09/06/2020 10:17:00	09/06/2020 12:00:00	16.6000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44964	09/06/2020 10:17:00	09/06/2020 12:00:00	114.9073	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44965	09/06/2020 10:17:00	09/06/2020 12:00:00	76.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44966	09/06/2020 10:17:00	09/06/2020 12:00:00	35.0028	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44967	09/06/2020 10:17:00	09/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44968	09/06/2020 10:17:00	09/06/2020 12:00:00	5.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44969	09/06/2020 10:17:00	09/06/2020 12:00:00	9.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44970	09/06/2020 10:17:00	09/06/2020 12:00:00	23.7600	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44971	09/06/2020 10:17:00	09/06/2020 12:00:00	14.1100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44972	09/06/2020 10:17:00	09/06/2020 12:00:00	2.0125	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44973	09/06/2020 10:17:00	09/06/2020 12:00:00	193.8800	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44974	09/06/2020 10:17:00	09/06/2020 12:00:00	19.5815	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44975	09/06/2020 10:17:00	09/06/2020 12:00:00	2.2729	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44976	09/06/2020 10:17:00	09/06/2020 12:00:00	37.2934	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44977	09/06/2020 12:00:00	09/06/2020 12:00:00	3.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44978	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44979	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1500	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44980	09/06/2020 12:00:00	09/06/2020 12:00:00	2.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44981	09/06/2020 12:00:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44982	09/06/2020 12:00:00	09/06/2020 12:00:00	6.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44983	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44984	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44985	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44986	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44987	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44988	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44989	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44990	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44991	09/06/2020 12:00:00	09/06/2020 12:00:00	0.2550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44992	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44993	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0050	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44994	09/06/2020 12:00:00	09/06/2020 12:00:00	0.0550	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44995	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44996	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44997	09/06/2020 12:00:00	09/06/2020 12:00:00	0.1900	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44998	09/06/2020 12:00:00	09/06/2020 12:00:00	5.8100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	44999	09/06/2020 12:00:00	09/06/2020 12:00:00	8.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45000	09/06/2020 12:00:00	09/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45001	09/06/2020 12:00:00	09/06/2020 12:00:00	3.5000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45002	09/06/2020 12:00:00	09/06/2020 12:00:00	1.2000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45003	09/06/2020 12:00:00	09/06/2020 12:00:00	16.6000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45004	09/06/2020 12:00:00	09/06/2020 12:00:00	114.9073	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45005	09/06/2020 12:00:00	09/06/2020 12:00:00	76.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45006	09/06/2020 12:00:00	09/06/2020 12:00:00	35.0028	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45007	09/06/2020 12:00:00	09/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45008	09/06/2020 12:00:00	09/06/2020 12:00:00	5.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45009	09/06/2020 12:00:00	09/06/2020 12:00:00	9.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45010	09/06/2020 12:00:00	09/06/2020 12:00:00	23.7600	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45011	09/06/2020 12:00:00	09/06/2020 12:00:00	14.1100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45012	09/06/2020 12:00:00	09/06/2020 12:00:00	2.0125	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45013	09/06/2020 12:00:00	09/06/2020 12:00:00	193.8800	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45014	09/06/2020 12:00:00	09/06/2020 12:00:00	28.3920	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45015	09/06/2020 12:00:00	09/06/2020 12:00:00	51.3284	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45016	09/06/2020 12:00:00	09/06/2020 12:00:00	78.2500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45019	12/06/2020 12:00:00	12/06/2020 12:00:00	3.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45020	12/06/2020 12:00:00	12/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45021	12/06/2020 12:00:00	12/06/2020 12:00:00	0.1500	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45022	12/06/2020 12:00:00	12/06/2020 12:00:00	2.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45023	12/06/2020 12:00:00	12/06/2020 12:00:00	9.5728	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45024	12/06/2020 12:00:00	12/06/2020 12:00:00	6.4350	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45025	12/06/2020 12:00:00	12/06/2020 12:00:00	0.2550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 26	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 27	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 28	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 29	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 30	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 31	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 32	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 33	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.2550	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 34	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.0050	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 35	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.0050	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 36	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.0550	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 37	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.1900	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 38	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.1900	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 39	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.1900	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 40	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	5.8100	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 41	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	8.0000	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 42	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	9.5728	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 43	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	3.5000	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 44	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	1.2000	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 45	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	16.6000	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 46	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	114.9073	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 47	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	76.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Name	Req_Sr_No	Requisition_Date	Requirement_Date	Qty	APP_Qty	PO_Qty	User_Name	Status	Remark
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45048	12/06/2020 12:00:00	12/06/2020 12:00:00	35.0028	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45049	12/06/2020 12:00:00	12/06/2020 12:00:00	3.5000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45050	12/06/2020 12:00:00	12/06/2020 12:00:00	5.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45051	12/06/2020 12:00:00	12/06/2020 12:00:00	9.0000	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45052	12/06/2020 12:00:00	12/06/2020 12:00:00	23.7600	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45053	12/06/2020 12:00:00	12/06/2020 12:00:00	14.1100	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45054	12/06/2020 12:00:00	12/06/2020 12:00:00	2.0125	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45055	12/06/2020 12:00:00	12/06/2020 12:00:00	193.8800	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45056	12/06/2020 12:00:00	12/06/2020 12:00:00	28.3920	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45057	12/06/2020 12:00:00	12/06/2020 12:00:00	51.3284	0.0000
0.0000	amey.bhise	Unapproved		Cement 43 Grade	Bag	45058	12/06/2020 12:00:00	12/06/2020 12:00:00	78.2500	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 59	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	3.4350	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 60	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.1500	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 66	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	3.4350	2.0000
0.0000	ame y.bh ise	App rove d		Cement 43 Grade	Bag	450 67	12/0 6/20 20 12:0 0:00	12/06/202 0 12:00:00	0.1500	0.1500
0.0000	ame y.bh ise	Co mpl eted		Cement 43 Grade	Bag	450 68	16/0 6/20 20 10:5 5:46	16/06/202 0 10:55:46	3.0000	0.0000
0.0000	amo lam bek ar	Una ppr ove d	Reorder Level - Material Return GRN NO:4618 30	Cement 43 Grade	Bag	450 69	16/0 6/20 20 11:1 1:44	16/06/202 0 11:11:44	3.0000	3.0000
0.0000	amo lam bek ar	Co mpl eted	Reorder Level - Material Return GRN NO:4618 30	Cement 43 Grade	Bag	450 70	16/0 6/20 20	06/06/201 8	608.0000	0.0000
0.0000	amo lam bek ar	Una ppr ove d		Cement 43 Grade	Bag	450 71	16/0 6/20 20	06/06/201 8	608.0000	608.0000
0.0000	amo lam bek ar	Co mpl eted		Crush sand	Bra ss	450 76	17/0 7/20 20	24/07/202 0	1.0000	0.0000
0.0000	ame y.bh ise	Una ppr ove d		Cement 43 Grade	Bag	450 77	18/0 7/20 20	25/07/202 0	10.0000	10.0000
0.0000	amo lam bek ar	Co mpl eted		Cement 43 Grade	Bag	450 80	26/0 7/20 20 12:0 0:00	26/07/202 0 12:00:00	1.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	450 81	27/0 7/20 20 12:0 0:00	27/07/202 0 12:00:00	1.0000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	450 82	27/0 7/20 20 12:0 0:00	27/07/202 0 12:00:00	1.0000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	450 84	28/0 7/20 20 12:0 0:00	28/07/202 0 12:00:00	28.3920	28.3920
0.0000	ame y.bh ise	Co mpl eted		Cement 43 Grade	Bag	450 85	28/0 7/20 20 12:0 0:00	28/07/202 0 12:00:00	51.3284	51.3284
0.0000	ame y.bh ise	Co mpl eted		Paving Block Colorado/ Brauce w 25mm	Sq.f t	450 89	04/0 9/20 20	11/09/202 0	10.0000	10.0000
0.0000	swat i.sur yaw ans hi	Co mpl eted		Cement 43 Grade	Bag	450 93	10/0 9/20 20	17/09/202 0	10.0000	10.0000
0.0000	amo lam bek ar	Co mpl eted		Cement 43 Grade	Bag	451 01	12/0 9/20 20	19/09/202 0	10.0000	0.0000
0.0000	niles h	Una ppr ove d		Cement 43 Grade	Bag	451 07	03/1 0/20 20 12:0 0:00	03/10/202 0 12:00:00	1.0000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	451 10	03/1 0/20 20 12:0 0:00	03/10/202 0 12:00:00	1.0000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	451 12	03/1 0/20 20 12:0 0:00	03/10/202 0 12:00:00	1.0000	0.0000
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Cement 43 Grade	Bag	451 13	03/1 0/20 20 12:0 0:00	03/10/202 0 12:00:00	1.0000	0.0000

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
0.0000	swat i.sur yaw ans hi	Una ppr ove d		Admixtur e	Kg.	451 14	05/1 0/20 20 16:1 7:32	05/10/202 0 16:17:32	0.5000	0.0000
0.0000	dem osite	Una ppr ove d	Reorder Level - Material Return GRN NO:4618 40						25911.724 8	735.2560