

Task Category Variance

Sr_No	Category_Name	Estimated_Amount (1)
PO_WO_Amount (2)	Issue_RABill_Amount (3)	AmtDiff (1-2)
		AmtDiff (1-3)
1	No category	193181661.9060
2	Site Preparation	235410.0000
3	Excavation	41883.1813
4	PCC	192946251.9060
5	RCC Pro	20000.0000
6	BrickWork Pro	2588.8000
7	Painting	2600.0000
8	Tiling	1277478770.4000
9	Solling	1277478770.4000
10	Internal Plaster	1645362615.6000
11	RMC	1645362615.6000
12	Foundation	2700.6000
13	Finishing	210347687200.0000
14	0001 Brick Wall Building	210375187200.0000
15	!!! Test Cat	2700.6000
16	abcde	210375184499.4000