

Task Category Variance

Sr_No	Category_Name	Estimated_Amount (1)				
PO_WO_Amount (2)	Issue_RABill_Amount (3)	AmtDiff (1-2)	AmtDiff (1-3)			
1	No category	193181661.9060	235410.0000	41883.1813	192946251.9060	193139778.7247
2	Site Preparation	20000.0000	0.0000	0.0000	20000.0000	20000.0000
3	Excavation	2600.0000	11.2000	0.0000	2588.8000	2600.0000
4	PCC	1277478770.4000	0.0000	0.0000	1277478770.4000	1277478770.4000
5	RCC Pro	1645362615.6000	0.0000	0.0000	1645362615.6000	1645362615.6000
6	BrickWork Pro	210375187200.0000	27500000.0000	2700.6000	210347687200.0000	210375184499.4000
7	Painting	450.0000	0.0000	0.0000	450.0000	450.0000
8	Tiling	10450.0000	5120.0000	0.0000	5330.0000	10450.0000
9	Solling	0.0000	0.0000	0.0000	0.0000	0.0000
10	Internal Plaster	0.0000	0.0000	0.0000	0.0000	0.0000
11	RMC	101259881856.0000	0.0000	900.2000	101259881856.0000	101259880955.8000
12	Foundation	99550.0000	236.0000	0.0000	99314.0000	99550.0000
13	Finishing	69974828.8000	0.0000	99000.0000	69974828.8000	69875828.8000
14	0001 Brick Wall Building	15000.0000	0.0000	0.0000	15000.0000	15000.0000
15	!!! Test Cat	0.0000	0.0000	0.0000	0.0000	0.0000
16	abcde	3040033017131.0000	0.0000	0.0000	3040033017131.0000	3040033017131.0000