

**Task Category Variance**

Sr_No	Category_Name	Estimated_Amount (1)
PO_WO_Amount (2)	Issue_RABill_Amount (3)	AmtDiff (1-2)
		AmtDiff (1-3)
1	No category	193181661.9060
2	Site Preparation	20000.0000
3	Excavation	2600.0000
4	PCC	1277478770.4000
5	RCC Pro	1645362615.6000
6	BrickWork Pro	210375187200.0000
7	Painting	450.0000
8	Tiling	10450.0000
9	Solling	0.0000
10	Internal Plaster	0.0000
11	RMC	101259881856.0000
12	Foundation	99550.0000
13	Finishing	69974828.8000
14	0001 Brick Wall Building	15000.0000
15	!!! Test Cat	0.0000
16	abcde	3040033017131.0000