

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| MAHI TEST 11122 3 | 0.00 | Dz 12nos) | 02 Apr 2014 | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY_123KANIX | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing_75927 | 363.20 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 17 Aug 2020 | | 30 | 0 | 869 | 0 | |
| K_Residency 00 SAKARIYA finishing | 3200.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 2018 | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | 01 Apr 2018 | 30 | 43189 | 0 | 0 | |
| BRICKWORK | -100.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 2018 | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 1000.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 150.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 25.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| | | | (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|----------|-----------|-------------|-------------|--------|--------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| SAGAR | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.00 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC Work Mandar | 150.00 | Bags | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency JCB with Breaker | 25.00 | Hour | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| PCC 1:3:6m | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M20 | 410.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M25 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RMC M10 | 0.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Slurry For RMC | 0.00 | Job | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 0.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC M20 Natural sand | 1.00 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency Cement Work | 110.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| WERWER | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.00 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| K_Residency RCC_Rgv | 100.00 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| BRICKWORK | 0.00 | Dz 12nos) | | | | | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.00 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |
| First Floor BBM 115MM (CM 1:4) | 1000.00 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | | | 30 | 0 | 0 | 0 | |