
!! Kanix Residency !!!
Area (A)  :1.00

Direct Cost BreakUp For Various Tasks

Sr.No Task Name Estimated Cost Per
Sqft

Actual Cost Per Sqft

301 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
302 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
303 PCC 1:3:6m 1223651.60 0.00
304 K_Residency RMC M20 96992224.00 0.00
305 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

306 K_Residency RMC M10 0.00 0.00
307 K_Residency RMC M25 0.00 0.00
308 K_Residency RMC M10 0.00 0.00
309 K_Residency RCC M20 Natural sand 0.00 0.00
310 K_Residency RCC M20 Natural sand 9334.90 0.00
311 K_Residency Cement Work 95700.00 0.00
312 K_Residency INTERNAL PLASTER - CEMENT 0.00 0.00
313 K_Residency 00 SAKARIYA finishing 23800.00 0.00
314 K_Residency RCC_Rgv 1250000.00 0.00
315 BrickWork Brickwork 196470000.00 0.00
316 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
317 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
318 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
319 K_Residency RCC_Rgv 1250000.00 0.00
320 PCC 1:3:6m 1223651.60 0.00
321 K_Residency RMC M20 96992224.00 0.00
322 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

323 K_Residency RMC M10 0.00 0.00
324 K_Residency RMC M25 0.00 0.00
325 K_Residency RMC M10 0.00 0.00
326 K_Residency RCC M20 Natural sand 0.00 0.00
327 K_Residency RCC M20 Natural sand 9334.90 0.00
328 K_Residency Cement Work 95700.00 0.00
329 K_Residency 00 SAKARIYA finishing 0.00 0.00
330 K_Residency RCC_Rgv 1250000.00 0.00
331 BrickWork Brickwork 196470000.00 0.00
332 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
333 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
334 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
335 PCC 1:3:6m 1223651.60 0.00
336 K_Residency RMC M20 96992224.00 0.00
337 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

338 K_Residency RMC M10 0.00 0.00
339 K_Residency RMC M25 0.00 0.00
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Direct Cost BreakUp For Various Tasks

Sr.No Task Name Estimated Cost Per
Sqft

Actual Cost Per Sqft

340 K_Residency RMC M10 0.00 0.00
341 K_Residency RCC M20 Natural sand 0.00 0.00
342 K_Residency RCC M20 Natural sand 9334.90 0.00
343 K_Residency Cement Work 95700.00 0.00
344 K_Residency 00 SAKARIYA finishing 0.00 0.00
345 K_Residency RCC_Rgv 1250000.00 0.00
346 BrickWork Brickwork 196470000.00 0.00
347 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
348 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
349 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
350 PCC 1:3:6m 1223651.60 0.00
351 K_Residency RMC M20 96992224.00 0.00
352 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

353 K_Residency RMC M10 0.00 0.00
354 K_Residency RMC M25 0.00 0.00
355 K_Residency RMC M10 0.00 0.00
356 K_Residency RCC M20 Natural sand 0.00 0.00
357 K_Residency RCC M20 Natural sand 9334.90 0.00
358 K_Residency Cement Work 95700.00 0.00
359 K_Residency 00 SAKARIYA finishing 0.00 0.00
360 K_Residency RCC_Rgv 1250000.00 0.00
361 BrickWork Brickwork 196470000.00 0.00
362 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
363 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
364 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
365 PCC 1:3:6m 1223651.60 0.00
366 K_Residency RMC M20 96992224.00 0.00
367 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

368 K_Residency RMC M10 0.00 0.00
369 K_Residency RMC M25 0.00 0.00
370 K_Residency RMC M10 0.00 0.00
371 K_Residency RCC M20 Natural sand 0.00 0.00
372 K_Residency RCC M20 Natural sand 9334.90 0.00
373 K_Residency Cement Work 95700.00 0.00
374 K_Residency INTERNAL PLASTER - CEMENT 0.00 0.00
375 K_Residency 00 SAKARIYA finishing 23800.00 0.00
376 K_Residency RCC_Rgv 1250000.00 0.00
377 BrickWork Brickwork 196470000.00 0.00
378 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
379 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
380 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
381 K_Residency RCC_Rgv 1250000.00 0.00
382 PCC 1:3:6m 1223651.60 0.00
383 K_Residency RMC M20 96992224.00 0.00
384 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

385 K_Residency RMC M10 0.00 0.00
386 K_Residency RMC M25 0.00 0.00
387 K_Residency RMC M10 0.00 0.00
388 K_Residency RCC M20 Natural sand 0.00 0.00
389 K_Residency RCC M20 Natural sand 9334.90 0.00
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Direct Cost BreakUp For Various Tasks

Sr.No Task Name Estimated Cost Per
Sqft

Actual Cost Per Sqft

390 K_Residency Cement Work 95700.00 0.00
391 K_Residency 00 SAKARIYA finishing 0.00 0.00
392 K_Residency RCC_Rgv 1250000.00 0.00
393 BrickWork Brickwork 196470000.00 0.00
394 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
395 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
396 First Floor BBM 115MM (CM 1:4) 1647700.00 0.00
397 PCC 1:3:6m 1223651.60 0.00
398 K_Residency RMC M20 96992224.00 0.00
399 BUILDING AND DEVELOPMENT WORK TO BE

DONE LATER !!Task1230
0.00 0.00

400 K_Residency RMC M10 0.00 0.00
1909962938.60 0.00
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