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Material Cost Break Up

Sr.No. Material Category Estimated Cost / Sft. Actual Cost /Sft.

1  Material Ca1-1-1 7500.00 0.00
2  Material Cat1-1-1 200.00 0.00
3 000001BRICKS-1-1 6820.00 0.00
4 0001A_Brick_A-1-1 1100.00 0.00
5 0001A_Bricks-1-1 150.00 0.00
6 0001A_Cement-1-1 40.00 0.00
7 0001B_Cement-1-1 0.00 0.00
8 0001CemenT-1-1 3039999999696.00 0.00
9 01AA_Bricks-1-1 1252800000.00 0.00

10 01SAND_H2-1-1 1265.00 0.00
11 1-1-1 0.00 0.00
12 AAA1-1-1 4000000.00 0.00
13 Bedding material-1-1 46040400.00 0.00
14 Brick Works Pro-1-1 6837166224.00 14052.22
15 brick1-1-1 212000.00 0.00
16 Cement Nov-1-1 285889855270.40 124521.08
17 Cement Pro-1-1 2232732981.40 -51.21
18 Concreting material-1-1 13178946527.20 0.00
19 EQUIPMENTS-1-1 83000000.00 5951.90
20 Hardware material-1-1 24563930.40 0.00
21 Metal_C-1-1 114840.00 0.00
22 Metal_H-1-1 0.00 0.00
23 Painting-1-1 450.00 0.00
24 Road Work-1-1 0.00 0.00
25 Sand-1-1 0.00 0.00
26 Steel-1-1 1313.40 0.00
27 Tiling Material-1-1 4950.00 0.00

3349549455657.80 144473.99
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