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Dependencies

Depend On Task Refrence Offset Start Day

01 Internal Plaster
Building A Brick Start 1 0
01 Internal Plaster Start 1 0
01 Internal Plaster  2
BBM 115MM (CM 1:4) Start 0 0
1st Floor RCC Pardi M20
1st Floor RCC slab & beam M20 Start 0 0
1st Floor RCC slab & beam M20
1st Floor RCC Column M20 Start 0 0
1st Floor RCC Staircase Start 0 0
1st Floor RCC Staircase
1st Floor RCC Column M20 End 0 0
A  Bldg 4th floor Doors Door Shutter
A  Bldg 4th floor Doors Frames Start 0 0
A  Bldg 4th floor Doors Frames
A  Bldg 4th floor Doors Bath Start 0 0
A  Building All. work Kitchen Work
A 1st floor Doors Dry balcony Start 0 0
A 1st floor Doors Door Shutter
A 1st floor Doors Bath Start 0 0
A 1st Flr.Int. Plaster Int. Wall
A 1st Floor BBM   - Start 2 0
A 1st Flr.Steel Steel
A Bldg RCC for 1st slab Start 1 0
A 2nd Flr.Steel Steel
A 1st Floor RCC Concrete for 2nd slab Start 1 0
A 3rd Floor Steel Steel
A Bldg 2nd floor RCC For 3rd slab Start 1 0
A 4th Floor Steel Steel
A Bldg RCC For 4th slab Start 1 0
A 4th Flr.Int.Plaster Int. Wall
A Bldg BBM 4th Floor Start 2 0
A 4th Flr.Mis. Siporex Blk.Masonry-650x2
A Bldg BBM 4th Floor Start 8 0
A bldg 1st floor POP Punning work
A 1st Flr.Int. Plaster Int. Wall Start 2 0
A Bldg 1st Flr. Painting
A Bldg Parking Floor Painting Oil Paint Start 2 0
A Bldg 2nd  flr.Int. Plaster Int. Wall
A 2nd Floor BBM 2nd Floor Start 2 0
A Bldg 2nd floor Doors Door Shutter
A Bldg 2nd floor Doors Frames Start 0 0
A Bldg 2nd floor Doors Frames
A Bldg 2nd floor Doors Bath Start 0 0
A bldg 2nd floor POP Punning work
A Bldg 2nd  flr.Int. Plaster Int. Wall Start 2 0
A Bldg 2nd Flr. Painting
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A Bldg 1st Flr. Painting Start 2 0
A Bldg 3rd floor Doors Door Shutter
A Bldg 3rd floor Doors Frames Start 0 0
A Bldg 3rd floor Doors Frames
A Bldg 3rd floor Doors Bath Start 0 0
A bldg 3rd floor POP Punning work
A Bldg.3rd Flr.Int.Plaster Internal Plas Start 2 0
A Bldg 3rd Flr. Painting
A Bldg 2nd Flr. Painting Start 2 0
A bldg 4th floor POP Punning work
A 4th Flr.Int.Plaster Int. Wall Start 2 0
A Bldg 4th Flr. Painting
A Bldg 3rd Flr. Painting Start 2 0
A Bldg BBM 8" Thk.
A 4TH FLOOR Start 8 0
A Bldg BBM BBM 8" Thk.
A Bldg RCC for 1st slab Start 10 0
A Bldg Labour Elevation, Chajja
A Bldg Painting  -  1  Job Start 2 0
A Bldg Labour Fabrication
A Bldg BBM 4th Floor Start 1 0
A bldg OHWT & LMR Beam & Slab Concrete M
A 4th Floor Steel Steel End 1 0
A bldg OHWT & LMR Column Concrete M20
A 4th Floor Steel Steel End 1 0
A bldg OHWT & LMR Column Steel
A 4th Floor Steel Steel End 1 0
A bldg OHWT & LMR Miscellaneous
A 4th Floor Steel Steel End 1 0
A bldg OHWT & LMR Slab & Beam Steel
A 4th Floor Steel Steel End 1 0
A Bldg Painting  -  1  Job
A Bldg.Painting Work External Painting Start 2 0
A Bldg Parking Floor Painting Oil Paint
A Bldg Parking Floor Painting External Start 0 0
A Bldg Parking Flr.steel Steel
A Bldg Concrete- RCC M20 Start 1 0
A Bldg Plinth Level Steel
A Bldg PCC Below Footing Start 1 0
A Bldg UCR Masonary 18" UCR Masonary
A Bldg Concrete- RCC M20 Start 15 0
A Bldg.3rd Floor BBM 8" Thk.
A 3RD FLOOR Start 8 0
A Bldg.Painting Work External Painting
A Bldg 4th Flr. Painting Start 2 0
A Elen.Treatment BBM 6" Thk.
A Elen.Treatment Steel Start 2 0
A Elen.Treatment External Plaster
A Elen.Treatment Steel Start 3 0
A Elen.Treatment Int. Plaster Wall
A Elen.Treatment BBM 6" Thk. Start 3 0
A Elen.Treatment RCC M20
A bldg RCC for OHWT & LMR End 1 0
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A Elen.Treatment Steel
A bldg RCC for OHWT & LMR End 1 0
A Lab.Stairecase Cap RCC
A 4th Floor Steel Steel End 1 0
A Lab.Stairecase Cap RCC
A 4th Floor Steel Steel End 1 0
A Labour Diffrence BBM
A Bldg BBM 4th Floor Start 8 0
A Labour Diffrence Ext.plaster Lab.
A-painthouse Stairecase Cap External Pla Start 2 0
A Labour Diffrence Int.Plaster
A 4th Flr.Int.Plaster Int. Wall Start 2 0
A PCC
A BLDG Start 0 0
A Steel Diffrence Steel
A 4th Floor Steel Steel End 1 0
A- Flat 202 Gypsum butt finish incl NOC (M+L)
P1W1- Fifth Floor Granite Kitchen
Otta(M+L)(SLK)

End 0 0

A-1 14th Flr.Cornice/Pardi/Cill Steel
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
P1W1- Gr. Fl. Fire Stair Granite Tread(SLK) End 0 0
A-painthouse Stairecase Cap BBM 8" Thk.
A Bldg BBM 4th Floor Start 8 0
A-painthouse Stairecase Cap External Pla
A Bldg.External Plaster Counteryard betw Start 2 0
A-painthouse Stairecase Cap Int. Plaster
A 4th Flr.Int.Plaster Int. Wall Start 2 0
A-painthouse Stairecase Cap RCC M20
A 4th Floor Steel Steel End 1 0
A-painthouse Stairecase Cap Steel
A 4th Floor Steel Steel End 1 0
A1 FIRE DOORS
A1 HYDRO-PNUEMATIC SYSTEM 04
COMMISSIONING & TESTING 20%

End 0 0

A1 HYDRO-PNUEMATIC SYSTEM
A1 SOLAR SYSTEM 04 INSTALLATION,
TESTING & COMMISSIONING

End 0 0

A1 HYDRO-PNUEMATIC SYSTEM 01 WITH WORK ORDER - 20%
A1 HYDRO-PNUEMATIC SYSTEM End 0 0
A1 HYDRO-PNUEMATIC SYSTEM 04 COMMISSIONING & TESTING 20%
A1 HYDRO-PNUEMATIC SYSTEM 03
INSTALLATION - 20%

End 0 0

A1 PIPED GAS SYSTEM
FIRE DOORS (M+L) 02 INSTALLATION - 30% End 0 0
A1 SOLAR SYSTEM
A1-Building Services MCB Flat DG Supply End 0 0
A1 SOLAR SYSTEM 01 TANK AT SITE - 25%
A1 SOLAR SYSTEM End 0 0
A1 SOLAR SYSTEM 02 COPPER PIPING 25%
A1 SOLAR SYSTEM 01 TANK AT SITE - 25% End 0 0
A1 SOLAR SYSTEM 03 COLLECTOR AT SITE 25%
A1 SOLAR SYSTEM 02 COPPER PIPING 25% End 0 0
A1 SOLAR SYSTEM 04 INSTALLATION, TESTING & COMMISSIONING
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A1 SOLAR SYSTEM 03 COLLECTOR AT SITE
25%

End 0 0

A1- 10th Floor
A1- 9th Floor Buffing (M+L) End 0 0
A1- 10th Floor Buffing (M+L)
A1- Flat 1004 Melamine Polish (M+L) End 0 0
A1- 11th Fl. COMMON PASSAGE Gypsum butt finish incl NOC (M+L
Mobile Creche I.P.S. Flooring End 0 0
A1- 11th Floor
A1- 10th Floor Buffing (M+L) End 0 0
A1- 11th Floor Buffing (M+L)
A1- Flat 1104 Melamine Polish (M+L) End 0 0
A1- 12th Floor
A1- 11th Floor Buffing (M+L) End 0 0
A1- 12th Floor Buffing (M+L)
A1- Flat 1204 Melamine Polish (M+L) End 0 0
A1- 13th Floor
A1- 12th Floor Buffing (M+L) End 0 0
A1- 14th Floor
A1- 13th Floor Buffing (M+L) End 0 0
A1- 1st  Floor Plumbing
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- Parking Floor Plumbing Parking
Plumbing

End 0 0

A1- 2nd  Floor Plumbing
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor (Lab) Int.CP sanitary ( Lab) End 0 0
A1- 2nd Floor (Lab)
A1- 2nd Floor ledge wall CLC Block Masonry
4"

End 0 0

P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 2nd Floor (Lab) Int.CP sanitary ( Lab)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 2nd Floor (Lab) Internnal Plumbing (Lab) End 0 0
A1- 2nd Floor (Lab) Internnal Plumbing (Lab)
A1- 2nd Floor (Lab) End 0 0
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 2nd Floor ledge wall
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-204 Sanitaryware( Kit+2T) End 0 0
A1- 2nd Floor ledge wall CLC Block Making 500 x 200 x 100
A1- 2nd Floor ledge wall End 0 0
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 2nd Floor ledge wall CLC Block Masonry 4"
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 2nd Floor ledge wall CLC Block Making
500 x 200 x 100

End 0 0

A1- 3rd Floor Plumbing
A1- 2nd Floor (Lab) Int.CP sanitary ( Lab) End 0 0
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1- 5th Floor Buffing (M+L)
A1- Flat 504 Melamine Polish (M+L) End 0 0
A1- 6th Floor
A1- 5th Floor Buffing (M+L) End 0 0
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A1- 6th Floor Buffing (M+L)
A1- Flat 604 Melamine Polish (M+L) End 0 0
A1- 7th Floor
A1- 6th Floor Buffing (M+L) End 0 0
A1- 7th Floor Buffing (M+L)
A1- Flat 704 Melamine Polish (M+L) End 0 0
A1- 8th Floor
A1- 7th Floor Buffing (M+L) End 0 0
A1- 8th Floor Buffing (M+L)
A1- Flat 801 Melamine Polish (M+L) End 0 0
A1- 9th Floor
A1- 8th Floor Buffing (M+L) End 0 0
A1- 9th Floor Buffing (M+L)
A1- Flat 904 Melamine Polish (M+L) End 0 0
A1- Flat 1001
A1- 10th Floor End 0 0
A1- Flat 1001 Melamine Polish (M+L)
A1- Flat 1001 End 0 0
A1- Flat 1002
A1- Flat 1001 Melamine Polish (M+L) End 0 0
A1- Flat 1002 Melamine Polish (M+L)
A1- Flat 1002 End 0 0
A1- Flat 1004
A1- Flat 1003 Melamine Polish (M+L) End 0 0
A1- Flat 1004 Melamine Polish (M+L)
A1- Flat 1004 End 0 0
A1- Flat 103 Gypsum plaster incl NOC (M+L)
Door & windows Alu. Window & lou. (P.C)
(M+L)

Start 0 0

A1- Flat 1101
A1- 11th Floor End 0 0
A1- Flat 1101 Melamine Polish (M+L)
A1- Flat 1101 End 0 0
A1- Flat 1102
A1- Flat 1101 Melamine Polish (M+L) End 0 0
A1- Flat 1102 Melamine Polish (M+L)
A1- Flat 1102 End 0 0
A1- Flat 1103
A1- Flat 1102 Melamine Polish (M+L) End 0 0
A1- Flat 1104 Melamine Polish (M+L)
A1- Flat 1104 End 0 0
A1- Flat 1201
A1- 12th Floor End 0 0
A1- Flat 1201 Melamine Polish (M+L)
A1- Flat 1201 End 0 0
A1- Flat 1202
A1- Flat 1201 Melamine Polish (M+L) End 0 0
A1- Flat 1202 Melamine Polish (M+L)
A1- Flat 1202 End 0 0
A1- Flat 1203
A1- Flat 1202 Melamine Polish (M+L) End 0 0
A1- Flat 1203 Melamine Polish (M+L)
A1- Flat 1203 End 0 0
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A1- Flat 1301
A1- Flat 1303 Melamine Polish (M+L) End 0 0
A1- Flat 1301 Putty Plaster
A- Flat 202 Gypsum butt finish incl NOC
(M+L)

End 0 0

A1- Flat 1302
A1- Refuge Flat 1304 Melamine Polish (M+L) End 0 0
A1- Flat 1302 Melamine Polish (M+L)
A1- Flat 1302 End 0 0
A1- Flat 1303
A1- Flat 1302 Melamine Polish (M+L) End 0 0
A1- Flat 1303 Melamine Polish (M+L)
A1- Flat 1303 End 0 0
A1- Flat 1401
A1- 14th Floor End 0 0
A1- Flat 1401 Melamine Polish (M+L)
A1- Flat 1401 End 0 0
A1- Flat 1402
A1- Flat 1401 Melamine Polish (M+L) End 0 0
A1- Flat 1402 Melamine Polish (M+L)
A1- Flat 1402 End 0 0
A1- Flat 1403
A1- Flat 1402 Melamine Polish (M+L) End 0 0
A1- Flat 1403 Melamine Polish (M+L)
A1- Flat 1403 End 0 0
A1- Flat 1404
A1- Flat 1403 Melamine Polish (M+L) End 0 0
A1- Flat 1404 Melamine Polish (M+L)
A1- Flat 1404 End 0 0
A1- Flat 303
Oct-15 End 0 0
A1- Flat 303 Gypsum plaster incl NOC (M+L)
Oct-15 End 0 0
A1- Flat 501 Melamine Polish (M+L)
A1- Flat 501 End 0 0
A1- Flat 502
A1- Flat 501 Melamine Polish (M+L) End 0 0
A1- Flat 502 Melamine Polish (M+L)
A1- Flat 502 End 0 0
A1- Flat 503
A1- Flat 502 Melamine Polish (M+L) End 0 0
A1- Flat 503 Melamine Polish (M+L)
A1- Flat 503 End 0 0
A1- Flat 504
A1- Flat 503 Melamine Polish (M+L) End 0 0
A1- Flat 504 Melamine Polish (M+L)
A1- Flat 504 End 0 0
A1- Flat 602
A1- Flat 601 Melamine Polish (M+L) End 0 0
A1- Flat 602 Melamine Polish (M+L)
A1- Flat 602 End 0 0
A1- Flat 603
A1- Flat 602 Melamine Polish (M+L) End 0 0
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A1- Flat 603 Melamine Polish (M+L)
A1- Flat 603 End 0 0
A1- Flat 604
A1- Flat 603 Melamine Polish (M+L) End 0 0
A1- Flat 604 Melamine Polish (M+L)
A1- Flat 604 End 0 0
A1- Flat 701
A1- 7th Floor End 0 0
A1- Flat 702 Melamine Polish (M+L)
A1- Flat 702 End 0 0
A1- Flat 703
A1- Flat 702 Melamine Polish (M+L) End 0 0
A1- Flat 703 Melamine Polish (M+L)
A1- Flat 703 End 0 0
A1- Flat 704
A1- Flat 703 Melamine Polish (M+L) End 0 0
A1- Flat 704 Melamine Polish (M+L)
A1- Flat 704 End 0 0
A1- Flat 801
A1- Flat 803 Melamine Polish (M+L) End 0 0
A1- Flat 801 Melamine Polish (M+L)
A1- Flat 801 End 0 0
A1- Flat 802
C2 GF Masonry BBM 6" Thk. End 0 0
A1- Flat 803
A1- Flat 802 Melamine Polish (M+L) End 0 0
A1- Flat 803 Melamine Polish (M+L)
A1- Flat 803 End 0 0
A1- Flat 901
A1- 9th Floor End 0 0
A1- Flat 901 Melamine Polish (M+L)
A1- Flat 901 End 0 0
A1- Flat 902
A1- Flat 901 Melamine Polish (M+L) End 0 0
A1- Flat 903 Melamine Polish (M+L)
A1- Flat 903 End 0 0
A1- Flat 904
A1- Flat 903 Melamine Polish (M+L) End 0 0
A1- Flat 904 Melamine Polish (M+L)
A1- Flat 904 End 0 0
A1- Internal Plumbing
A1-Plumbing & Sanitation End 0 0
A1- Misc. Item Melamine Polish (M+L)
A1- Misc. Item End 0 0
A1- Parking Floor ledge wall
A1- Parking Floor Plumbing End 0 0
A1- Parking Floor ledge wall CLC Block Making 500 x 200 x 10
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- Parking Floor ledge wall CLC Block Masonry 4"
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- Parking Floor ledge wall CLC Block
Making 500 x 200 x 10

End 0 0

A1- Parking Floor Plumbing
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A1- Internal Plumbing End 0 0
A1- Parking Floor Plumbing Internnal Plumbing (Lab)
A1- Parking Floor ledge wall CLC Block
Masonry 4"

End 0 0

P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- Parking Floor Plumbing Parking Plumbing
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- Parking Floor Plumbing Internnal
Plumbing (Lab)

End 0 0

A1- Refuge Flat 1304
A1- 13th Floor End 0 0
A1- Refuge Flat 1304 Melamine Polish (M+L)
A1- Refuge Flat 1304 End 0 0
A1- Refuge Flat 804
A1- 8th Floor End 0 0
A1- Refuge Flat 804 Melamine Polish (M+L)
A1- Refuge Flat 804 End 0 0
A1-101
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1- 1st  Floor Plumbing End 0 0
A1-101 CP Fitting (Kit+2T)
A1-101 End 0 0
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1-101 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1-101 CP Fitting (Kit+2T) End 0 0
A1-101 Sanitaryware( Kit+2T)
A1-101 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1-102 CP Fitting (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-102 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-102 CP Fitting (Kit+2T) End 0 0
A1-102 Sanitaryware( Kit+2T)
A1-102 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-103 CP Fitting (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-102 Sanitaryware( Kit+2T) End 0 0
A1-103 PVC/PPRC/GI/CI Concealed (Kit+2T)
A1-103 CP Fitting (Kit+2T) End 0 0
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-103 Sanitaryware( Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-103 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
A1-104
A1-103 Sanitaryware( Kit+2T) End 0 0
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-104 CP Fitting (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-104 End 0 0
A1-104 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
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A1-104 CP Fitting (Kit+2T) End 0 0
A1-10th Floor
A1-9th Floor ACCL End 0 0
A1-10th Floor ACCL
A1-10th Floor MCB-DB (M)- 2BHK 2T End 0 0
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-10th Floor MCB-DB (M)- 2BHK 2T
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-10th Floor Switches,Plates & Acc.  (M+L) End 0 0
A1-10th Floor Slab conduiting (M+L)
A1-10th Floor End 0 0
A1-10th Floor Switches,Plates & Acc.  (M+L)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-10th Floor Wall Dropping (M+L)
A1-10th Floor Slab conduiting (M+L) End 0 0
A1-11th Floor ACCL
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-11th Floor MCB-DB (M)- 2BHK 2T End 0 0
A1-11th Floor MCB-DB (M)- 2BHK 2T
A1-11th Floor Switches,Plates & Acc.  (M+L) End 0 0
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-11th Floor Slab conduiting (M+L)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-10th Floor ACCL End 0 0
A1-11th Floor Switches,Plates & Acc.  (M+L)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-11th Floor Wiring (M+L) End 0 0
A1-11th Floor Wall Dropping (M+L)
A1-11th Floor Slab conduiting (M+L) End 0 0
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-11th Floor Wiring (M+L)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-11th Floor Wall Dropping (M+L) End 0 0
A1-12th Floor ACCL
A1-12th Floor MCB-DB (M)- 2BHK 2T End 0 0
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-12th Floor MCB-DB (M)- 2BHK 2T
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-12th Floor Wiring (M+L) End 0 0
A1-12th Floor Slab conduiting (M+L)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-12th Floor Wall Dropping (M+L)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-12th Floor Slab conduiting (M+L) End 0 0
A1-12th Floor Wiring (M+L)
A1-12th Floor Wall Dropping (M+L) End 0 0
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
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A1-13th Floor
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-12th Floor ACCL End 0 0
A1-13th Floor ACCL
A1-13th Floor MCB-DB (M)- 2BHK 2T End 0 0
P1W1- Gr. Fl. Balcony End 0 0
A1-13th Floor MCB-DB (M)- 2BHK 2T
P1W1- Gr. Fl. Balcony End 0 0
A1-13th Floor Slab conduiting (M+L)
A1-13th Floor End 0 0
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-13th Floor Wall Dropping (M+L)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-13th Floor Slab conduiting (M+L) End 0 0
A1-13th Floor Wiring (M+L)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-13th Floor Wall Dropping (M+L) End 0 0
A1-14th Floor
P1W1- Gr. Fl. Balcony End 0 0
A1-13th Floor ACCL End 0 0
A1-14th Floor ACCL
P1W1- Gr. Fl. Balcony End 0 0
A1-14th Floor MCB-DB (M)- 2BHK 2T End 0 0
A1-14th Floor MCB-DB (M)- 2BHK 2T
P1W1- Gr. Fl. Balcony End 0 0
A1-14th Floor Switches,Plates & Acc.  (M+L) End 0 0
A1-14th Floor Switches,Plates & Acc.  (M+L)
P1W1- Gr. Fl. Balcony End 0 0
A1-14th Floor Wiring (M+L) End 0 0
A1-14th Floor Wall Dropping (M+L)
A1-14th Floor End 0 0
P1W1- Gr. Fl. Balcony End 0 0
A1-14th Floor Wiring (M+L)
P1W1- Gr. Fl. Balcony End 0 0
A1-14th Floor Wall Dropping (M+L) End 0 0
A1-1st Floor (Lab)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor ledge wall CLC Block Making
500 x 200 x 100

End 0 0

A1-1st Floor (Lab) Int.CP sanitary ( Lab)
A1-1st Floor (Lab) Internnal Plumbing (Lab) End 0 0
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor (Lab) Internnal Plumbing (Lab)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor (Lab) End 0 0
A1-1st Floor ledge wall
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor ledge wall CLC Block Making 500 x 200 x 100
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0
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A1-1st Floor ledge wall CLC Block Masonry
4" (OS)

End 0 0

A1-1st Floor ledge wall CLC Block Masonry  4" (OS)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-1st Floor ledge wall End 0 0
A1-201
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1- 2nd  Floor Plumbing End 0 0
A1-201 CP Fitting (Kit+2T)
A1-201 End 0 0
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-201 Sanitaryware( Kit+2T)
P1W1- Gr.Fl. Pantry End 0 0
A1-202
P1W1- Gr.Fl. Pantry End 0 0
A1-201 Sanitaryware( Kit+2T) End 0 0
A1-202 CP Fitting (Kit+2T)
A1-202 End 0 0
P1W1- Gr.Fl. Pantry End 0 0
A1-202 Sanitaryware( Kit+2T)
P1W1- Gr.Fl. Pantry End 0 0
A1-202 CP Fitting (Kit+2T) End 0 0
A1-203
P1W1- Gr.Fl. Pantry End 0 0
A1-202 Sanitaryware( Kit+2T) End 0 0
A1-203 CP Fitting (Kit+2T)
A1-203 End 0 0
P1W1- Gr.Fl. Pantry End 0 0
A1-203 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr.Fl. Pantry End 0 0
A1-203 CP Fitting (Kit+2T) End 0 0
A1-203 Sanitaryware( Kit+2T)
P1W1- Gr.Fl. Pantry End 0 0
A1-203 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
A1-204
A1-203 Sanitaryware( Kit+2T) End 0 0
P1W1- Gr.Fl. Pantry End 0 0
A1-204 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-204 Sanitaryware( Kit+2T)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-204 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
A1-301 CP Fitting (Kit+2T)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-301 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-301 CP Fitting (Kit+2T) End 0 0
A1-601 Sanitaryware( Kit+2T)
A1-10th Floor Wall Dropping (M+L) End 0 0
A1-602
A1-11th Floor ACCL End 0 0
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P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-602 CP Fitting (Kit+2T)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-13th Floor Wiring (M+L) End 0 0
A1-602 PVC/PPRC/GI/CI Concealed (Kit+2T)
A1-Earthing pits End 0 0
P1W1- Gr. Fl. Balcony End 0 0
A1-602 Sanitaryware( Kit+2T)
A1-Common Area Mains Wiring (M+L) End 0 0
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-603
A1- Parking Floor ledge wall End 0 0
A1-603 CP Fitting (Kit+2T)
A1-101 Sanitaryware( Kit+2T) End 0 0
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1-603 PVC/PPRC/GI/CI Concealed (Kit+2T)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-104 PVC/PPRC/GI/CI Concealed (Kit+2T) End 0 0
A1-603 Sanitaryware( Kit+2T)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-201 CP Fitting (Kit+2T) End 0 0
A1-604
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-8th Floor MCB-DB (M)- 2BHK 2T End 0 0
A1-604 CP Fitting (Kit+2T)
A1-204 End 0 0
P1W1- Gr.Fl. Pantry End 0 0
A1-604 PVC/PPRC/GI/CI Concealed (Kit+2T)
A1- 3rd Floor Plumbing End 0 0
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-8th Fl.Lobby
A1-Flat 404 Tile (M+L) Granite Wnd Cill- 4" to
6" (M+L)

End 0 0

A1-8th Floor MCB-DB (M)- 2BHK 2T
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-8th Floor Switches,Plates & Acc.  (M+L) End 0 0
A1-8th Floor Switches,Plates & Acc.  (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-8th Floor Wiring (M+L) End 0 0
A1-8th Floor Wiring (M+L)
A1-Flat 1104 Tile (M+L) Granite WHB Counter
(M+L)

End 0 0

P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-9th Floor
P1W1- Gr.Fl. Main Lift Cladding Tiling (Lab) End 0 0
A1-9th Floor ACCL
A1-9th Floor MCB-DB (M)- 2BHK 2T End 0 0
A1-9th Floor MCB-DB (M)- 2BHK 2T
A1-9th Floor Switches,Plates & Acc.  (M+L) End 0 0
A1-9th Floor Slab conduiting (M+L)
A1-9th Floor End 0 0
A1-9th Floor Switches,Plates & Acc.  (M+L)
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A1-9th Floor Wall Dropping (M+L) End 0 0
A1-9th Floor Wall Dropping (M+L)
A1-9th Floor Slab conduiting (M+L) End 0 0
A1-Building Services
A1- Misc. Item Melamine Polish (M+L) End 0 0
A1-Building Services Bus Bar (Meter Room)
A1-Building Services Auto Change Over
Panel

End 0 0

A1-Building Services FIRE DOOR
A1-Building Services RETICULATED PIPED
GAS SYSTEM

End 0 0

A1-Building Services FIRE FIGHTING SYSTEM
A1-Building Services LIFT End 0 0
A1-Building Services HYDRO-PNEUMATIC SYSTEM
A1-Building Services FIRE DOOR End 0 0
A1-Building Services LIFT
A1-Building Services End 0 0
A1-Building Services Lift scaffolding
A1-Building Services HYDRO-PNEUMATIC
SYSTEM

End 0 0

A1-Building Services MCB Flat DG Supply
A1-Building Services Bus Bar (Meter Room) End 0 0
A1-Building Services RETICULATED PIPED GAS SYSTEM
A1-Building Services SOLAR HOT WATER End 0 0
A1-Building Services SOLAR HOT WATER
A1-Building Services FIRE FIGHTING
SYSTEM

End 0 0

A1-Common Area
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Building Earthing (M+L)
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area End 0 0
A1-Common Area Building Electrical Testing (M+L)
A1-Common Area Building Earthing (M+L) End 0 0
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Flat testing & handing over
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Meter Room Electrification
(M+L)

End 0 0

A1-Common Area Lift 2- Electrification (M+L)
A1-Common Area Building Electrical Testing
(M+L)

End 0 0

P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Lightening Arrestor (M+L)
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Lift 2- Electrification (M+L) End 0 0
A1-Common Area Mains Conduiting (M+L)
A1-Common Area Lightening Arrestor (M+L) End 0 0
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Mains Wiring (M+L)
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Flat testing & handing over End 0 0
A1-Common Area Meter Room Electrification (M+L)
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Common Area Mains Conduiting (M+L) End 0 0
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A1-Earthing pits
A1-14th Floor ACCL End 0 0
P1W1- Gr. Fl. Balcony End 0 0
A1-Earthwork Back Filling
A1-Earthwork Site cleaning Start 0 0
A1-Earthwork Excavation in Bolder /Hard Murum
A1-Earthwork Site cleaning Start 0 0
A1-Earthwork Excavation in Manjra Rock
A1-Earthwork Site cleaning Start 0 0
A1-Earthwork Excavation in Soil/Soft Murum
A1-Earthwork Site cleaning Start 0 0
A1-Earthwork Royalty Charges
A1-Earthwork Site cleaning Start 0 0
A1-Flat 1001 Tile (M+L) Granite Door Frame (M+L)
P1W1- Gr.Fl. Lift Cladding End 0 0
A1-Flat 1001 Tile (M+L) Granite Kitchen Otta (M+L)
P1W1- Gr. Fl. Fire Stair Granite Flooring(SLK) End 0 0
A1-Flat 1001 Tile (M+L) Granite Ledge wall (M+L)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
A1-Flat 1001 Tile (M+L) Granite WHB Counter (M+L)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

A1-Flat 1001 Tile (M+L) Granite Window Cill upto 3"(M+L)
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
A1-Flat 1001 Tile (M+L) Granite Window Jambs (M+L)
P1W1- Gr.Fl. Main Lift Cladding Tiling (Lab) End 0 0
A1-Flat 1001 Tile (M+L) Granite Wnd Cill- 4" to 6" (M+L)
P1W1- Gr. Fl. Balcony End 0 0
A1-Flat 1002 Tile (M+L) Granite Door Frame (M+L)
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
A1-Flat 1002 Tile (M+L) Granite Kitchen Otta (M+L)
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
A1-Flat 1002 Tile (M+L) Granite Ledge wall (M+L)
P1W1- Gr.Fl. Pantry End 0 0
A1-Flat 1002 Tile (M+L) Granite WHB Counter (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1002 Tile (M+L) Granite Window Jambs (M+L)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

A1-Flat 1002 Tile (M+L) Granite Wnd Cill- 4" to 6" (M+L)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
A1-Flat 1103 Tile (M+L) Granite Window Cill upto 3"(M+L)
A1-Flat 1103 Tile (M+L) Granite Wnd Cill- 4" to
6" (M+L)

End 0 0

P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1103 Tile (M+L) Granite Wnd Cill- 4" to 6" (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1104 Tile (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1103 Tile (M+L) Granite Window Cill
upto 3"(M+L)

End 0 0

A1-Flat 1104 Tile (M+L) Granite Door Frame (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1104 Tile (M+L) Granite Kitchen Otta
(M+L)

End 0 0
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A1-Flat 1104 Tile (M+L) Granite Kitchen Otta (M+L)
A1-Flat 1104 Tile (M+L) End 0 0
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1104 Tile (M+L) Granite WHB Counter (M+L)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 1104 Tile (M+L) Granite Window
Jambs (M+L)

End 0 0

A1-Flat 1104 Tile (M+L) Granite Window Jambs (M+L)
A1-Flat 1104 Tile (M+L) Granite Door Frame
(M+L)

End 0 0

P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
A1-Flat 404 Tile (M+L)
P1W1- Gr. Fl. Electrical Room RMC M20
Outsource

End 2 0

A1-Flat 404 Tile (M+L) Granite Door Frame (M+L)
A1-Flat 404 Tile (M+L) Granite Kitchen Otta
(M+L)

End 0 0

A1-Flat 404 Tile (M+L) Granite Kitchen Otta (M+L)
A1-Flat 404 Tile (M+L) End 0 0
A1-Flat 404 Tile (M+L) Granite Ledge wall (M+L)
A1-Flat 404 Tile (M+L) Granite WHB Counter
(M+L)

End 0 0

A1-Flat 404 Tile (M+L) Granite WHB Counter (M+L)
A1-Flat 404 Tile (M+L) Granite Window Jambs
(M+L)

End 0 0

A1-Flat 404 Tile (M+L) Granite Window Jambs (M+L)
A1-Flat 404 Tile (M+L) Granite Door Frame
(M+L)

End 0 0

A1-Flat 404 Tile (M+L) Granite Wnd Cill- 4" to 6" (M+L)
A1-Flat 404 Tile (M+L) Granite Ledge wall
(M+L)

End 0 0

A1-Misc.Light Fittings
A1-Total MCB, DB (Lab) MCB, DB fixing (Lab) End 0 0
A1-Misc.Light Fittings Lobby Light Fitting
A1-Misc.Light Fittings End 0 0
A1-Misc.Light Fittings Misc. Light Fitting (Lab)
A1-Misc.Light Fittings Parking Light Fitting End 0 0
A1-Misc.Light Fittings Parking Light Fitting
A1-Misc.Light Fittings Lobby Light Fitting End 0 0
A1-Plumbing & Sanitation
A1-Misc.Light Fittings Misc. Light Fitting
(Lab)

End 0 0

A1-Refuge Flat-804 Refuge Ceramic Flooring
A1- Flat 103 Gypsum plaster incl NOC (M+L) End 0 0
AC-2nd Fl. PART-02 Electrical Work
AC-Terrace PART-03 Electrical Work Start 0 0
AC-3rd Fl. PART-04 Electrical Work
P1W1- Gr. Fl. Fire Stair End 0 0
AC-3rd Fl. PART-05
P1W1- Gr.Fl.Ramp End 0 0
AC-BASEMENT-1
AC-Basement-2 PART-06 Switches,Plates &
Acc.  (M+L)

End 0 0

AC-Basement-1 PART-01
AC-BASEMENT-1 End 0 0
AC-Basement-1 PART-01 Electrical Work
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AC-Basement-1 PART-01 Wiring (M+L) End 0 0
AC-Basement-1 PART-01 Slab conduiting (M+L)
AC-Basement-1 PART-01 Electrical Work End 0 0
AC-Basement-1 PART-01 Switches,Plates & Acc.  (M+L)
AC-Basement-1 PART-01 Wall
Conduiting/Dropping

End 0 0

AC-Basement-1 PART-01 Wall Conduiting/Dropping
AC-Basement-1 PART-01 Slab conduiting
(M+L)

End 0 0

AC-Basement-1 PART-01 Wiring (M+L)
AC-Basement-1 PART-01 End 0 0
AC-Basement-1 PART-02
AC-Basement-1 PART-01 Switches,Plates &
Acc.  (M+L)

End 0 0

AC-Basement-1 PART-02 Electrical Work
AC-Basement-1 PART-02 Wiring (M+L) End 0 0
AC-Basement-1 PART-02 Slab conduiting (M+L)
AC-Basement-1 PART-02 Electrical Work End 0 0
AC-Basement-1 PART-02 Switches,Plates & Acc.  (M+L)
AC-Basement-1 PART-02 Wall
Conduiting/Dropping

End 0 0

AC-Basement-1 PART-02 Wall Conduiting/Dropping
AC-Basement-1 PART-02 Slab conduiting
(M+L)

End 0 0

AC-Basement-1 PART-03
AC-Basement-1 PART-02 Switches,Plates &
Acc.  (M+L)

End 0 0

AC-Basement-1 PART-03 Electrical Work
AC-Basement-1 PART-03 Wiring (M+L) End 0 0
AC-Basement-1 PART-03 Slab conduiting (M+L)
AC-Basement-1 PART-03 Electrical Work End 0 0
AC-Basement-1 PART-03 Wall Conduiting/Dropping
AC-Basement-1 PART-03 Slab conduiting
(M+L)

End 0 0

AC-Basement-1 PART-03 Wiring (M+L)
AC-Basement-1 PART-03 End 0 0
AC-Basement-2 PART-06 Switches,Plates & Acc.  (M+L)
AC-Basement-2 PART-06 Wall
Conduiting/Dropping

End 0 0

AC-Basement-2 PART-06 Wall Conduiting/Dropping
AC-Basement-2 PART-06 Slab conduiting
(M+L)

End 0 0

AC-First Fl. PART-01 Slab conduiting (M+L)
AC-First Fl. PART-01 Electrical Work End 0 0
AC-First Fl. PART-01 Switches,Plates & Acc.  (M+L)
AC-First Fl. PART-01 Wall
Conduiting/Dropping

End 0 0

AC-First Fl. PART-01 Wall Conduiting/Dropping
AC-First Fl. PART-01 Slab conduiting (M+L) End 0 0
AC-First Fl. PART-02
AC-First Fl. PART-01 Switches,Plates & Acc.
(M+L)

End 0 0

AC-First Fl. PART-02 Electrical Work
AC-First Fl. PART-02 Wiring (M+L) End 0 0
AC-First Fl. PART-02 Switches,Plates & Acc.  (M+L)
AC-First Fl. PART-02 Wall
Conduiting/Dropping

End 0 0
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AC-First Fl. PART-02 Wall Conduiting/Dropping
AC-First Fl. PART-02 Slab conduiting (M+L) End 0 0
AC-First Fl. PART-02 Wiring (M+L)
AC-First Fl. PART-02 End 0 0
AC-First Fl. PART-03
AC-First Fl. PART-02 Switches,Plates & Acc.
(M+L)

End 0 0

AC-First Fl. PART-03 Electrical Work
AC-First Fl. PART-03 Wiring (M+L) End 0 0
AC-First Fl. PART-03 Slab conduiting (M+L)
AC-First Fl. PART-03 Electrical Work End 0 0
AC-First Fl. PART-03 Wall Conduiting/Dropping
AC-First Fl. PART-03 Slab conduiting (M+L) End 0 0
AC-First Fl. PART-03 Wiring (M+L)
AC-First Fl. PART-03 End 0 0
AC-Terrace PART-01 Switches,Plates & Acc.  (M+L)
AC-Terrace PART-01 Wall
Conduiting/Dropping

Start 0 0

AC-Terrace PART-01 Wall Conduiting/Dropping
P1W1- Eight Floor Balcony Tiling (Lab) Start 0 0
AC-Terrace PART-02
AC-Terrace PART-01 Switches,Plates & Acc.
(M+L)

Start 0 0

AC-Terrace PART-02 Electrical Work
AC-Terrace PART-02 Wiring (M+L) Start 0 0
AC-Terrace PART-02 Slab conduiting (M+L)
AC-Terrace PART-02 Electrical Work Start 0 0
AC-Terrace PART-02 Switches,Plates & Acc.  (M+L)
AC-Terrace PART-02 Wall
Conduiting/Dropping

Start 0 0

AC-Terrace PART-02 Wall Conduiting/Dropping
AC-Terrace PART-02 Slab conduiting (M+L) Start 0 0
AC-Terrace PART-02 Wiring (M+L)
AC-Terrace PART-02 Start 0 0
AC-Terrace PART-03
AC-Terrace PART-02 Switches,Plates & Acc.
(M+L)

Start 0 0

AC-Terrace PART-03 Electrical Work
AC-Terrace PART-03 Wiring (M+L) Start 0 0
AC-Terrace PART-03 M.S. Door Frame
P1W1- Third Floor Granite Window
Cill(M+L)(SLK)

Start 0 0

AC-Terrace PART-03 Wiring (M+L)
AC-Terrace PART-03 Start 0 0
AC-Terrace PART-03 Wooden Door Frame
AC-Terrace PART-03 M.S. Door Frame End 0 0
B1 4th Flr-Toilet Flr.&Dado Children T-4
B1 4th Flr-Toilet Flr.&Dado Master T-4bh End 0 0
B1 4th Flr-Toilet Flr.&Dado ChildrenT-3b
B1 4th Flr-Toilet Flr.&Dado Master T-4bh End 0 0
B1 4th Flr-Toilet Flr.&Dado Master T-4bh
B1 4th Flr-Toilet Flr.&Dado Powder T-3bh Start 0 0
B1 Bldg BBM Work-Parking Flr. BBM 8" Thk
B1 Bldg BBM Work-Parking Flr. BBM 6" Thk Start 2 0
B1- Flat 501
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Dec-15 Labour Liasioning End 0 0
B2 1st Flr-Toilet Flr.&Dado
B1 4th Flr-Toilet Flr.&Dado Master T-4bh End 0 0
Barracation
C2 Window Sill-12" wide End 0 0
Barracation Barrication work (Base line)
Nov-15 Labour Liasioning Start 0 0
Brickwork & Plaster. Brickwork of 1st floor
1st Floor Start 0 0
Brickwork & Plaster. Brickwork of 2nd floor
2nd Floor Start 0 0
C2 Dado Kitchen
C2 Dado Toilet Dado Fixing Start 0 0
C2 Dado Kitchen Dado Fixing
C2 Dado Kitchen Start 0 0
C2 Dado Toilet
C2 Teracotta Tiling Riser with Groove &
Chamfer edge polish

Start 0 0

C2 Dado Toilet
C2 Teracotta Tiling Riser with Groove &
Chamfer edge polish

End 0 0

C2 Dado Toilet Dado Fixing
C2 Dado Toilet Start 0 0
C2 Dado Toilet Dado Fixing
C2 Dado Toilet End 0 0
C2 Door-.900mX2.450m
C2 Door-.900mX2.450m Door fittings Start 0 0
C2 Door-.900mX2.450m Door fittings
C2 Door-.925mX2.450m Start 0 0
C2 Door-.925mX2.450m
C2 Door-.925mX2.450m Door fittings Start 0 0
C2 Door-.925mX2.450m Door fittings
C2 Folding Door-2.4mX2.75m Start 0 0
C2 Excavation
P1W1- Third Floor Electrical Room End 0 0
C2 FF Column
RCC End 0 0
C2 Folding Door-2.4mX2.75m
C2 Folding Door-2.4mX2.75m FD1 Start 0 0
C2 Folding Door-2.4mX2.75m FD1
Windows/Railing Start 0 0
C2 Footing
C2 RCC Start 0 0
C2 Footing Conrete pouring for Footing
C2 Footing Shuttering for Footing Start 0 0
C2 Footing RCC M20 old
C2 Footing Start 0 0
C2 Footing Shuttering for Footing
W1- First Floor Main Lobby Start 0 0
C2 Footing Shuttering for Footing
C2 Footing RCC M20 old Start 0 0
C2 Footing Steel
C2 Footing Conrete pouring for Footing Start 0 0
C2 GF Beam+Slab+Staircase Steel
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P1W1- Seventh Floor Main Stair Granite
Tread(SLK)

Start 0 0

C2 GF Hackaid Hackaid Plast
C2 Guest Toilet End 0 0
C2 GF Steel Labour Steel Labour
A1- 14th Fl Railing- Master Bed (M+L) Start 0 0
C2 Granite /Marble Skirting
C2 Vittrified Tile Skirting Skirting End 0 0
C2 Granite /Marble Skirting Marble/Granite
C2 Granite /Marble Skirting End 0 0
C2 Granite/Marble Flooring
C2 Vitrified Flooring for Toilet Riser with
Groove & Chamfer

Start 0 0

C2 Granite/Marble Flooring
P1W1- Second Floor Balcony Balcony
Flooring(SLK)

End 7 0

C2 Granite/Marble Flooring Flooring (N/A)
C2 Granite/Marble Flooring Start 0 0
C2 Granite/Marble Flooring Flooring (N/A)
C2 Granite/Marble Flooring End 0 0
C2 Guest Toilet PVC
C2 Water body E 503 10 x10 mm Start 0 0
C2 Guest Toilet Sanitary (kOL)
C2 Guest Toilet PVC Start 0 0
C2 Internal-.975mX2.45m Door fittings
C2 Door-.900mX2.450m Start 0 0
C2 Labour Plumbing
W2-Above Terrace Slab+Stair POUR-01 PT
Slab/ Beam

End 0 0

W2-Above Terrace Slab+Stair POUR-01 Start 0 0
C2 M.Bed Toilet
P2W2-Above Terrace Slab+Stair End 0 0
C2 PCC 4" thk.PCC M15
C2 Plinth Masonary 18" Thk.BBM- Start 0 0
C2 Plinth Beam
W2-Above Terrace Slab+Stair POUR-01 Start 0 0
C2 Plinth Beam
C2 Plinth Column Steel Start 0 0
C2 Plinth Beam Concrete pouring for Slab
C2 Servants Toilet PVC End 0 0
C2 Plinth Beam Steel
C2 Plinth Beam Concrete pouring for Slab End 0 0
C2 Plinth Column
C2 Footing Steel Start 0 0
C2 Plinth Column Concrete pouring for column
C2 Plinth Column Shuttering for column Start 0 0
C2 Plinth Column RCC M20 old
C2 Plinth Column Start 0 0
C2 Plinth Column Shuttering for column
C2 Plinth Column RCC M20 old Start 0 0
C2 Plinth Column Steel
C2 Plinth Column Concrete pouring for
column

Start 0 0

C2 Railing -Terraces
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P1W1- Seventh Floor Main Stair Granite
Tread(SLK)

Start 0 0

C2 RCC
C2 PCC 4" thk.PCC M15 Start 0 0
C2 Servant Toilet
P1W1- Fourth Floor Wooden patti fixing to
sink (Lab)

End 0 0

C2 Servant Toilet GI Pipes & Fittings
C2 Servant Toilet End 0 0
C2 Servant Toilet Misc.
C2 Servant Toilet GI Pipes & Fittings End 0 0
C2 Servants Toilet
C2 Guest Toilet Sanitary (kOL) Start 0 0
C2 Staircase Flooring (N/A)
Screen wall RCC M-20 End 0 0
C2 Teracotta skirting
C2 Granite /Marble Skirting Marble/Granite End 0 0
C2 Teracotta skirting Skirting
C2 Teracotta skirting End 0 0
C2 Teracotta Tiling
C2 Granite/Marble Flooring Flooring (N/A) Start 0 0
C2 Teracotta Tiling
C2 Granite/Marble Flooring Flooring (N/A) End 0 0
C2 Teracotta Tiling Riser with Groove & Chamfer edge polish
C2 Teracotta Tiling Start 0 0
C2 Teracotta Tiling Riser with Groove & Chamfer edge polish
C2 Teracotta Tiling End 0 0
C2 Terrace Column Shuttering for column
C2 Terrace Column Concrete pouring for
column

End 0 0

C2 Terrace Column Steel
C2 Plinth Beam Steel End 0 0
C2 Terrace Column Steel
C2 Terrace Column Shuttering for column End 0 0
C2 Terrace Internal
Plastering End 0 0
C2 Terrace Internal Tar Plaster
C2 Terrace Internal End 0 0
C2 Terrace Masonry
C2 Terrace Steel Labour Steel Labour End 0 0
C2 Terrace Masonry BBM 6" Thk.
C2 Terrace Masonry End 0 0
C2 Terrace Steel Labour
C2 Terrace Column Steel End 0 0
C2 Terrace Steel Labour Steel Labour
C2 Terrace Steel Labour End 0 0
C2 Vitrified Flooring for Toilet
C2 Guest Toilet Sanitary (kOL) Start 0 0
C2 Vittrified Tile Skirting
C2 Staircase Flooring (N/A) End 0 0
C2 Vittrified Tile Skirting Skirting
C2 Vittrified Tile Skirting End 0 0
C2 Water body
C2 Dado Kitchen Dado Fixing Start 0 0
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C2 Water body
P1W1- Gr. Fl. Fire Stair Granite Flooring(SLK) Start 0 0
C2 Water body E 503 10 x10 mm
C2 Water body Start 0 0
C2 Water body E 503 10 x10 mm
C2 Water body End 0 0
C2 Water body E 708 15 x15 mm
P1W1- Eight Floor Parking RMC M-20 Site End 0 0
C2 Water body E227 20 x20 mm
C2 Water body E 503 10 x10 mm End 0 0
C2 Water body E501 20 x20 mm
C2 Water body E227 20 x20 mm End 0 0
C2 Water body E801 20 x20 mm
C2 Water body E501 20 x20 mm End 0 0
C2 Water body F 130 20 x20 mm
C2 Water body E801 20 x20 mm End 0 0
C2 Water Froofing
P1W1- Fifth Floor Granite WHB
Counter(M+L)(SLK)

End 0 0

C2 Windows
C2 Windows UPVC Sliding
Window+mosquito net

Start 0 0

C2 Windows Elevational Glazing
C2 Railing -Terraces Start 0 0
C2 Windows UPVC Sliding Window+mosquito net
C2 Windows Elevational Glazing Start 0 0
C2 Windows UPVC Sliding Window+mosquito net
Down comer system Air releasing valves
25mm dia (C)

End 0 0

Down comer system Air releasing valves 25mm dia (C)
P2W2- 8TH Lintel/Chajja Shuttering (Lab) End 0 0
Down comer system Butter fly valves 100mm dia (C)
Down comer system MS angle support (C) End 0 0
Down comer system Butter fly valves 80mm dia (C)
Down comer system Butter fly valves 100mm
dia (C)

End 0 0

Down comer system Enamel paint (hydrant paint) (C)
P1W1- Eight Floor Electrical Room RMC M20
Plant/Production(C

End 0 0

Down comer system Fire brigade inlet (C)
P2W2-8TH Slab+Stair POUR-03 PT Slab/
Beam

End 0 0

Down comer system Head booster pump 450LPM 35mtrs(C)
Down comer system Head booster pump
900LPM 35mtrs(C)

End 0 0

Down comer system Head booster pump 900LPM 35mtrs(C)
Down comer system Air releasing valves
25mm dia (C)

End 0 0

Down comer system Instrumentation board (C)
Down comer system Weather proof type
MPCB box (C)

End 0 0

Down comer system MS angle support (C)
Down comer system Pressure switches (C) End 0 0
Down comer system MV cables 2C x 1.5 Sq.mm (C)
Down comer system Non return valve 80 mm
dia (C)

End 0 0
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Down comer system MV cables 4C x 6 Sq.mm (C)
Down comer system MV cables 2C x 1.5
Sq.mm (C)

End 0 0

Down comer system Non return valve 80 mm dia (C)
Down comer system Butter fly valves 80mm
dia (C)

End 0 0

Down comer system Pressure switches (C)
Down comer system Instrumentation board
(C)

End 0 0

Down comer system Weather proof type MPCB box (C)
Down comer system Head booster pump
450LPM 35mtrs(C)

End 0 0

Down comer system Y type strainer of 100mm dia (C)
P1W1- Eight Floor Parking RMC M20
Plant/Production(C)

End 0 0

External Plaster External Plaster
Brickwork & Plaster. Start 0 0
FIRE DOORS (M+L)
LABOUR WORK - NOT IN USE ON
INSTALLATION 100%

End 0 0

FIRE DOORS (M+L) 01 MATERIAL AT SITE - 55%
FIRE DOORS (M+L) 03 HANDING OVER -15% End 0 0
FIRE DOORS (M+L) 02 INSTALLATION - 30%
FIRE DOORS (M+L) 01 MATERIAL AT SITE -
55%

End 0 0

FIRE DOORS (M+L) 03 HANDING OVER -15%
FIRE DOORS (M+L) End 0 0
First Floor
C2 Teracotta skirting Skirting End 0 0
FIRST SLAB RCC M30
UPTO PLINTH Start 0 0
Flower bed 1632 rft Cladding
P2W2- 8TH Lintel/Chajja Shuttering (Lab) End 0 0
Footing RCC slab & beam M20
Footing RCC Column M20 Start 0 0
Fountain Back Filling (Lab)
P2W2-Column+Lift(Sixth Fl.) Steel (Lab) End 0 0
Fountain RMC M-20 Plant /Production
P2W2-Above Terrace Slab+Stair End 0 0
Fountain RMC M-20 Site
P2W2-8TH Slab+Stair POUR-03 End 0 0
K_Residency 00 SAKARIYA finishing
K_Residency 00 SAKARIYA finishing Start 0 0
K_Residency RCC_Rgv
K_Residency 00 SAKARIYA finishing Start 1 0
Labour for Carpentry Bedroom Doors
Labour for Carpentry Main Doors Start 0 0
Labour for Carpentry Main Doors
A 1st floor Doors Main Start 0 0
Labour for Carpentry Micellaneous-Door
Labour for Carpentry Toilet & Dry Balcon Start 0 0
Labour for Carpentry Toilet & Dry Balcon
Labour for Carpentry Bedroom Doors Start 0 0
LABOUR WORK - NOT IN USE
A1 FIRE DOORS End 0 0
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LABOUR WORK - NOT IN USE ON INSTALLATION 100%
LABOUR WORK - NOT IN USE End 0 0
Mat.+Lab. External Painting
A Bldg Painting  -  1  Job Start 2 0
Mat.+Lab. Int+Ext Painting
Mat.+Lab. Internal Painting Start 2 0
Mat.+Lab. Internal Painting
A Bldg Labour Elevation, Chajja Start 2 0
P1W1- 3rd Fl. Attached Terrace
P1W1- Sixth Floor End 0 0
P1W1- 3rd Fl. Attached Terrace Box type W/P ( Lab.)
P1W1- Gr. Fl. Balcony Balcony Flooring(SLK) End 0 0
P1W1- 3rd Fl. Attached Terrace Chemical W/P
P1W1- Sixth Floor AAC Block masonry
6"(SLK)

End 0 0

P1W1- 3rd Fl. Attached Terrace Screed W/P (SLK)
P1W1- Sixth Floor AAC Block masonry
8"(SLK)

End 0 0

P1W1- 3rd Fl.Curve Balcony
P1W1- Basement AAC Block Masonry
4"(SLK)

End 0 0

P1W1- 3rd Fl.Curve Balcony Box type W/P ( Lab.)
P1W1- Fifth Floor End 0 0
P1W1- 3rd Fl.Curve Balcony Chemical W/P
P1W1-  Fourth Floor 4" thk concrete block
masonry(Lab-C)

End 0 0

P1W1- 3rd Fl.Curve Balcony Screed W/P (SLK)
P1W1-  Fourth Floor AAC Block Masonry
4"(SLK)

End 0 0

P1W1- 3rd Fl.Curve Planter Area Box type W/P ( Lab.)
C2 Terrace Column Shuttering for column End 0 0
P1W1- 3rd Fl.Curve Planter Area Screed W/P (SLK)
C2 Terrace Column Concrete pouring for
column

End 0 0

P1W1- 3rd Fl.Toilet
P1W1- Fifth Floor AAC Block masonry
6"(SLK)

End 0 0

P1W1- 3rd Fl.Toilet Box type W/P ( Lab.)
P1W1- Fifth Floor AAC Block Masonry
4"(SLK)

End 0 0

P1W1- 3rd Fl.Toilet Chemical W/P
P1W1- Fifth Floor AAC Block masonry
8"(SLK)

End 0 0

P1W1- 3rd Fl.Toilet Toilet w/p (SLK)
P1W1- Fifth Floor 4" thk concrete block
masonry(Lab-C)

End 0 0

P1W1- 4th Fl.Curve Balcony
Plastering End 0 0
P1W1- 4th Fl.Kitchen
C2 Terrace Steel Labour End 0 0
P1W1- 4th Fl.Kitchen Box type W/P ( Lab.)
C2 Terrace Masonry BBM 6" Thk. End 0 0
P1W1- 4th Fl.Kitchen Chemical W/P
C2 Terrace Steel Labour Steel Labour End 0 0
P1W1- 4th Fl.Kitchen Screed W/P (SLK)
C2 Terrace Masonry End 0 0
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P1W1- 4th Fl.Toilet Chemical W/P
C2 Terrace Internal End 0 0
P1W1- Above Terrace
P1W1- Seventh Floor Marino Partition(M+L) End 0 0
P1W1- Above Terrace Door Misc.
P1W1- Above Terrace Toilet Door Fittings(C) End 0 0
P1W1- Above Terrace Main Door Fittings(C)
P1W1- Above Terrace Toilet Door Shutter(C) End 0 0
P1W1- Above Terrace Main Door Shutter(C)
P1W1- Above Terrace End 0 0
P1W1- Above Terrace Marino Partition(M+L)
P1W1- Above Terrace Main Door Fittings(C) End 0 0
P1W1- Above Terrace Toilet Door Fittings(C)
P1W1- Above Terrace Main Door Fittings(C) End 0 0
P1W1- Above Terrace Toilet Door Shutter(C)
P1W1- Above Terrace Main Door Shutter(C) End 0 0
P1W1- Eight Floor Balcony
P1W1- Seventh Floor Service Lift Cladding
Granite Cladding (

End 0 0

P1W1- Eight Floor Balcony Balcony Flooring(SLK)
P1W1- Seventh Floor Service Lift Cladding
Tiling (Lab)

End 0 0

P1W1- Eight Floor Balcony Balcony Skirting(SLK)
P1W1-Seventh Floor Ramp End 0 0
P1W1- Eight Floor Balcony Tiling (Lab)
P1W1-Seventh Floor Ramp Granite
Flooring(SLK)

End 0 0

P1W1- Eight Floor Electrical Room
W2-Above Terrace Slab+Stair POUR-01 RMC
M-40 PT Site

End 0 0

P1W1- Eight Floor Electrical Room RMC M20 Plant/Production(C
P1W1- Eight Floor Electrical Room End 0 0
P1W1- Eight Floor Main Lift Cladding Tiling (Lab)
P1W1- Seventh Floor Fire Stair Granite
Tread(SLK)

End 0 0

P1W1- Eight Floor Main Stair Granite Riser (SLK)
P1W1- Seventh Floor Electrical Room RMC
M-20 Site

End 0 0

P1W1- Eight Floor Pantry
W2-Above Terrace Slab+Stair POUR-01 PT
Slab/ Beam

Start 0 0

P1W1- Eight Floor Pantry Pantry Dado (SLK)
Down comer system Enamel paint (hydrant
paint) (C)

End 0 0

P1W1- Eight Floor Parking
P1W1- Third Floor Granite Window
Cill(M+L)(SLK)

Start 0 0

P1W1- Eight Floor Parking Epoxy Flooring
C2 Plinth Beam Start 0 0
W2-Above Terrace Slab+Stair POUR-01 RMC
M40 Plant/Production

Start 0 0

P1W1- Eight Floor Parking RMC M-20 Site
A1- 14th Fl Railing- Master Bed (M+L) Start 0 0
P1W1- Eight Floor Parking RMC M20 Outsource
P1W1- Eight Floor Parking RMC M-20 Site Start 0 0
P1W1- Eight Floor Parking RMC M20 Plant/Production(C)

14/10/2020 10:49:26 File:- [1], Page No:-[24]



Dependencies

Depend On Task Refrence Offset Start Day

P1W1- Eight Floor Parking End 0 0
P1W1- Eight Floor Service Lift Cladding
P1W1- Seventh Floor Fire Stair Granite
Skirting (SLK)

End 0 0

P1W1- Eight Floor Service Lift Cladding Granite Cladding (SL
P1W1- Seventh Floor Fire Stair Tiling (Lab) End 0 0
P1W1- Eight Floor Service Lift Cladding Tiling (Lab)
P1W1- Seventh Floor Lift Cladding End 0 0
P1W1- Eight Floor Toilet
P2W2-Left Side Part-1 External Plaster(SLK) End 0 0
P1W1- Third Floor Marino Partition(M+L) End 0 0
P1W1- Eight Floor Toilet Toilet Dado (SLK)
P1W1- Eight Floor Toilet End 0 0
P1W1- Eight Floor Toilet Toilet Flooring (SLK)
P1W1- Eight Floor Toilet Toilet Dado (SLK) End 0 0
P1W1- Fifth Fl. wall OBD Paint (M+L)
P1W1- Gr. Fl. Electrical Room RMC M-20 Site Start 0 0
P1W1- Fifth Floor
P1W1- Fourth Floor Marino Partition(M+L) End 0 0
P1W1- Fifth Floor Door Misc.
P1W1- Fifth Floor Toilet Door Fittings(C) End 0 0
P1W1- Fifth Floor Electrical Room
P1W1- Fifth Floor Electrical Room RMC M20
Plant/Production(C

Start 0 0

P1W1- Fifth Floor Electrical Room RMC M20 Plant/Production(C
C2 Footing Shuttering for Footing Start 0 0
P1W1- Fifth Floor Main Door Fittings(C)
P1W1- Fifth Floor Toilet Door Shutter(C) End 0 0
P1W1- Fifth Floor Main Door Shutter(C)
P1W1- Fifth Floor End 0 0
P1W1- Fifth Floor Marino Partition(M+L)
P1W1- Fifth Floor Door Misc. End 0 0
P1W1- Fifth Floor Pantry Pantry Dado (SLK)
P1W1- Gr. Fl. Electrical Room RMC M-20 Site Start 21 0
P1W1- Fifth Floor Pantry Tiling (Lab)
P1W1- Fifth Floor Pantry Pantry Dado (SLK) End 2 0
P1W1- Fifth Floor Toilet Door Fittings(C)
P1W1- Fifth Floor Main Door Fittings(C) End 0 0
P1W1- Fifth Floor Toilet Door Shutter(C)
P1W1- Fifth Floor Main Door Shutter(C) End 0 0
P1W1- First Floor
P1W1- Ground Fl. Granite Window
Cill(M+L)(SLK)

End 0 0

P1W1- First Floor
P1W1- GLAZED DOOR End 0 0
P1W1- First Floor Glass door(M+L)
P1W1- Ground Fl. End 0 0
P1W1- First Floor Granite Kitchen Otta(M+L)(SLK)
P1W1- First Floor End 0 0
P1W1- First Floor Granite Ledge wall(M+L)(SLK)
P1W1- First Floor Umbra Patti (M+L) End 0 0
P1W1- First Floor Granite Urinal partition (M+L)
P1W1- First Floor Wooden patti fixing to sink
(Lab)

End 0 0
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P1W1- First Floor Granite WHB Counter(M+L)(SLK)
P1W1- First Floor Granite Ledge
wall(M+L)(SLK)

End 0 0

P1W1- First Floor Granite Window Cill(M+L)(SLK)
P1W1- First Floor Granite WHB
Counter(M+L)(SLK)

End 0 0

P1W1- First Floor Umbra Patti (M+L)
P1W1- First Floor Granite Urinal partition
(M+L)

End 0 0

P1W1- First Floor Wooden patti fixing to sink (Lab)
P1W1- First Floor Granite Kitchen
Otta(M+L)(SLK)

End 0 0

P1W1- Fourth Floor
P1W1- Third Floor Marino Partition(M+L) End 0 0
P1W1- Fourth Floor
C2 Terrace Column Steel End 0 0
P1W1- Fourth Floor Door Misc.
P1W1- Fourth Floor Toilet Door Fittings(C) End 0 0
P1W1- Fourth Floor Fire Stair
A1- Flat 302 Putty Plaster End 0 0
P1W1- Fourth Floor Granite Ledge wall(M+L)(SLK)
C2 Servants Toilet PVC End 0 0
P1W1- Fourth Floor Main Door Fittings(C)
P1W1- Fourth Floor Toilet Door Shutter(C) End 0 0
P1W1- Fourth Floor Main Door Shutter(C)
P1W1- Fourth Floor End 0 0
P1W1- Fourth Floor Marino Partition(M+L)
P1W1- Fourth Floor Door Misc. End 0 0
P1W1- Fourth Floor Toilet Door Fittings(C)
P1W1- Fourth Floor Main Door Fittings(C) End 0 0
P1W1- Fourth Floor Toilet Door Shutter(C)
P1W1- Fourth Floor Main Door Shutter(C) End 0 0
P1W1- Fourth Floor Wooden patti fixing to sink (Lab)
C2 Terrace Internal Tar Plaster End 0 0
P1W1- Gl.Fl Service Lift Cladding
AC-3rd Fl. PART-04 Switches,Plates & Acc.
(M+L)

End 2 0

P1W1- Gl.Fl Service Lift Cladding Granite Cladding (SLK)
AC-3rd Fl. PART-04 Switches,Plates & Acc.
(M+L)

End 0 0

P1W1- Gl.Fl Service Lift Cladding Start 0 0
P1W1- Gl.Fl Service Lift Cladding Tiling (Lab)
P1W1- Gl.Fl Service Lift Cladding Granite
Cladding (SLK)

End 0 0

P1W1- GLAZED DOOR
P1W1- Above Terrace Marino Partition(M+L) End 0 0
P1W1- Gr. Fl. Balcony
AC-3rd Fl. PART-05 Wiring (M+L) End 0 0
P1W1- Gr.Fl.Ramp Tiling (Lab) Start 0 0
P1W1- Gr. Fl. Balcony Balcony Flooring(SLK)
P1W1- Gr. Fl. Balcony End 0 0
P1W1- Gr. Fl. Balcony Balcony Skirting(SLK)
AC-3rd Fl. PART-05 Electrical Work End 2 0
P1W1- Gr. Fl. Balcony Tiling (Lab)
AC-3rd Fl. PART-05 Electrical Work End 0 0
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P1W1- Gr. Fl. Balcony Balcony Skirting(SLK) Start 0 0
P1W1- Gr. Fl. Electrical Room
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
P1W1- Gr. Fl. Electrical Room RMC M-20 Site
A1-Flat 404 Tile (M+L) End 2 0
P1W1- First Floor End 7 0
P1W1- Gr. Fl. Electrical Room RMC M20 Outsource
A1- Flat 103 Gypsum plaster incl NOC (M+L) Start 0 0
P1W1- Gr. Fl. Electrical Room RMC M20 Plant/Production(C)
AC-3rd Fl. PART-06 Wall
Conduiting/Dropping

Start 0 0

P1W1- Gr. Fl. Fire Stair Granite Flooring(SLK)
P1W1- Gr. Fl. Fire Stair Start 0 0
P1W1- Gr. Fl. Fire Stair Granite Tread(SLK) End 0 0
P1W1- Gr. Fl. Fire Stair Granite Riser (SLK)
P1W1- Gr. Fl. Fire Stair Granite Flooring(SLK) End 0 0
P1W1- Gr. Fl. Fire Stair Granite Skirting (SLK)
C2 Water body Start 0 0
P1W1- Gr. Fl. Fire Stair Tiling (Lab)
AC-3rd Fl. PART-04 Slab conduiting (M+L) End 0 0
P1W1- Gr. Fl. Main Entrance
P1W1- Gr. Fl. Parking Tiling (Lab) End 0 0
P1W1- Gr. Fl. Main Entrance Granite Flooring(SLK)
AC-3rd Fl. PART-06 End 2 0
P1W1- Gr. Fl. Main Entrance Granite Skirting (SLK)
AC-3rd Fl. PART-06 End 0 0
P1W1- Gr. Fl. Main Entrance Granite
Flooring(SLK)

Start 0 0

P1W1- Gr. Fl. Main Entrance Tiling (Lab)
P1W1- Gr. Fl. Main Entrance Granite Skirting
(SLK)

End 0 0

P1W1- Gr. Fl. Parking
P1W1- Gr. Fl. Balcony Tiling (Lab) End 0 0
P1W1- Gr. Fl. Parking Epoxy Flooring
AC-3rd Fl. PART-05 Switches,Plates & Acc.
(M+L)

End 2 0

P1W1- Gr. Fl. Parking RMC M-20 Site
AC-3rd Fl. PART-05 Wall
Conduiting/Dropping

End 2 0

P1W1- Gr. Fl. Parking RMC M20 Outsource
AC-3rd Fl. PART-05 Wall
Conduiting/Dropping

End 0 0

P1W1- Gr. Fl. Parking RMC M-20 Site Start 0 0
P1W1- Gr. Fl. Parking Tiling (Lab)
AC-3rd Fl. PART-05 Switches,Plates & Acc.
(M+L)

End 0 0

P1W1- Gr. Fl. Parking Epoxy Flooring Start 0 0
P1W1- Gr. Fl. Parking Vaccum Dewatering
P1W1- Gr. Fl. Parking RMC M20 Outsource End 0 0
P1W1- Gr.Fl. Lift Cladding
AC-3rd Fl. PART-04 Slab conduiting (M+L) End 0 0
P1W1- Gr.Fl. Main Lift Cladding
P1W1- Gr.Fl. Lift Cladding End 0 0
P1W1- Gr.Fl. Main Lift Cladding Granite Cladding (SLK)
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AC-3rd Fl. PART-04 Wall
Conduiting/Dropping

End 0 0

P1W1- Gr.Fl. Main Lift Cladding Tiling (Lab)
AC-3rd Fl. PART-04 Wall
Conduiting/Dropping

End 0 0

P1W1- Gr.Fl. Main Lift Cladding Granite
Cladding (SLK)

Start 0 0

P1W1- Gr.Fl. Pantry
P1W1- Gr.Fl. Toilet Tiling (Lab) Start 0 0
AC-3rd Fl. PART-06 Electrical Work End 0 0
P1W1- Gr.Fl. Pantry Pantry Dado (SLK)
AC-3rd Fl. PART-06 Slab conduiting (M+L) End 0 0
P1W1- Gr.Fl. Pantry Vitrified Skirting(SLK) Start 0 0
P1W1- Gr.Fl. Pantry Tiling (Lab)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) End 0 0
P1W1- Gr.Fl. Pantry Vitrified Flooring(SLK)
P1W1- Gr.Fl. Pantry End 0 0
P1W1- Gr.Fl. Pantry Vitrified Skirting(SLK)
AC-3rd Fl. PART-06 Slab conduiting (M+L) End 0 0
P1W1- Gr.Fl. Toilet
AC-3rd Fl. PART-06 Wiring (M+L) End 2 0
P1W1- Gr.Fl. Toilet Tiling (Lab)
AC-3rd Fl. PART-06 Electrical Work End 0 0
P1W1- Gr.Fl. Toilet Toilet Dado (SLK)
P1W1- Gr.Fl. Toilet Start 0 0
P1W1- Gr.Fl. Toilet Toilet Flooring (SLK)
P1W1- Gr.Fl. Toilet Toilet Dado (SLK) End 0 0
P1W1- Gr.Fl.Ramp Granite Flooring(SLK)
AC-3rd Fl. PART-05 End 0 0
P1W1- Gr.Fl.Ramp Start 0 0
P1W1- Gr.Fl.Ramp Granite Skirting (SLK)
P1W1- Gr.Fl.Ramp Granite Flooring(SLK) End 0 0
P1W1- Gr.Fl.Ramp Tiling (Lab)
AC-3rd Fl. PART-05 Wiring (M+L) End 2 0
P1W1- Ground Fl.
P1W1- ROLLING SHUTTER End 0 0
P1W1- Ground Fl. Glass door(M+L)
P1W1- ROLLING SHUTTER Rolling shutter-C End 0 0
P1W1- Ground Fl. Granite WHB Counter(M+L)(SLK)
A1- Flat 504 Melamine Polish (M+L) Start 0 0
P1W1- Third Floor Marino Partition(M+L) Start 0 0
P1W1- Ground Fl. Granite Window Cill(M+L)(SLK)
P1W1- Ground Fl. Granite WHB
Counter(M+L)(SLK)

End 0 0

P1W1- ROLLING SHUTTER
P1W1- Above Terrace Toilet Door Fittings(C) End 0 0
P1W1- ROLLING SHUTTER Rolling shutter-C
P1W1- Above Terrace Door Misc. End 0 0
P1W1- Second Floor
P1W1- First Floor Granite Window
Cill(M+L)(SLK)

End 0 0

P1W1- Second Floor Balcony Balcony Flooring(SLK)
P1W1- Gr. Fl. Electrical Room RMC M20
Outsource

End 0 0

P1W1- Second Floor Granite Kitchen Otta(M+L)(SLK)
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P1W1- Second Floor End 0 0
P1W1- Seventh Floor
P1W1- Sixth Floor Marino Partition(M+L) End 0 0
P1W1- Seventh Floor Door Misc.
P1W1- Seventh Floor Toilet Door Fittings(C) End 0 0
P1W1- Seventh Floor Electrical Room RMC M-20 Site
P1W1- Seventh Floor Toilet Toilet Dado (SLK) End 0 0
P1W1- Seventh Floor Fire Stair Granite Skirting (SLK)
Screen wall RCC M-20 End 0 0
P1W1- Seventh Floor Fire Stair Granite Tread(SLK)
Flower bed 1632 rft Cladding End 0 0
P1W1- Seventh Floor Fire Stair Tiling (Lab)
C2 Staircase Flooring (N/A) End 0 0
P1W1- Seventh Floor Lift Cladding
C2 Vittrified Tile Skirting End 0 0
P1W1- Seventh Floor Main Door Fittings(C)
P1W1- Seventh Floor Toilet Door Shutter(C) End 0 0
P1W1- Seventh Floor Main Door Shutter(C)
P1W1- Seventh Floor End 0 0
P1W1- Seventh Floor Main Lift Cladding
C2 Vittrified Tile Skirting Skirting End 0 0
P1W1- Seventh Floor Main Lift Cladding Granite Cladding (SLK
C2 Granite /Marble Skirting End 0 0
P1W1- Seventh Floor Main Lift Cladding Tiling (Lab)
C2 Granite /Marble Skirting Marble/Granite End 0 0
P1W1- Seventh Floor Main Stair Granite Tread(SLK)
AC-2nd Fl. PART-02 Electrical Work Start 0 0
P1W1- Seventh Floor Marino Partition(M+L)
P1W1- Seventh Floor Door Misc. End 0 0
P1W1- Seventh Floor Service Lift Cladding
C2 Teracotta skirting End 0 0
P1W1- Seventh Floor Service Lift Cladding Granite Cladding (
C2 Teracotta skirting Skirting End 0 0
P1W1- Seventh Floor Service Lift Cladding Tiling (Lab)
First Floor End 0 0
P1W1- Seventh Floor Toilet Door Fittings(C)
P1W1- Seventh Floor Main Door Fittings(C) End 0 0
P1W1- Seventh Floor Toilet Door Shutter(C)
P1W1- Seventh Floor Main Door Shutter(C) End 0 0
P1W1- Seventh Floor Toilet Toilet Dado (SLK)
P2W2-Column+Lift Above Terrace RMC M50
(Out Source)

End 0 0

P1W1- Sixth Floor
P1W1- Fifth Floor Marino Partition(M+L) End 0 0
P1W1- Sixth Floor
Site Office & Store Tar Plaster End 0 0
P1W1- Sixth Floor Main Door Fittings(C)
P1W1- Sixth Floor Toilet Door Shutter(C) End 0 0
P1W1- Sixth Floor Main Door Shutter(C)
P1W1- Sixth Floor End 0 0
P1W1- Sixth Floor Marino Partition(M+L)
P1W1- Sixth Floor Door Misc. End 0 0
P1W1- Sixth Floor Service Lift Cladding
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P1W1- Sixth Floor End 0 0
P1W1- Sixth Floor Toilet Door Fittings(C)
P1W1- Sixth Floor Main Door Fittings(C) End 0 0
W2-Above Terrace Slab+Stair POUR-01 PT
Slab/ Beam

End 0 0

P1W1- Sixth Floor Toilet Door Shutter(C)
P1W1- Sixth Floor Main Door Shutter(C) End 0 0
P1W1- Third Floor
P1W1- 2nd Fl.Curve Planter Area Box type
W/P ( Lab.)

End 0 0

P1W1- Third Floor Electrical Room
C2 Servants Toilet PVC End 0 0
P1W1- Third Floor Granite Window Cill(M+L)(SLK)
P1W1- Gr.Fl. Pantry Pantry Dado (SLK) Start 0 0
P1W1- Third Floor Service Lift Cladding Granite Cladding (SL
C2 Dado Toilet Dado Fixing End 0 0
P1W1-3rd Fl.Kitchen
P1W1- Third Floor End 0 0
P1W1-Eight Floor Ramp
P1W1- Seventh Floor Main Lift Cladding End 0 0
P1W1-Eight Floor Ramp Granite Flooring(SLK)
P1W1- Seventh Floor Main Lift Cladding
Granite Cladding (SLK

End 0 0

P1W1-Eight Floor Ramp Granite Skirting (SLK)
P1W1- Seventh Floor Main Lift Cladding
Tiling (Lab)

End 0 0

P1W1-Eight Floor Ramp Tiling (Lab)
P1W1- Seventh Floor Service Lift Cladding End 0 0
P1W1-Gr.Fl Alu.Windows Glass Shutter Fixing
P1W1-Gr.Fl Alu.Windows NOC End 0 0
P1W1-Gr.Fl Alu.Windows NOC
P1W1- Ground Fl. Granite WHB
Counter(M+L)(SLK)

End 0 0

P1W1-Gr.Fl.Alu.Louvers
P1W1-Gr.Fl.Alu.Ventilator Material Recieved End 0 0
P1W1-Gr.Fl Alu.Windows NOC End 0 0
P1W1-Gr.Fl.Alu.Louvers Glass Shutter Fixing
P1W1-Gr.Fl.Alu.Ventilator NOC Start 0 0
P1W1-Gr.Fl.Alu.Louvers Material Recieved
P1W1-Gr.Fl Alu.Windows Glass Shutter
Fixing

End 0 0

P1W1-Gr.Fl.Alu.Louvers NOC
P1W1-Gr.Fl.Alu.Louvers Material Recieved Start 0 0
P1W1-Gr.Fl.Alu.Ventilator
P1W1-Gr.Fl Alu.Windows Glass Shutter
Fixing

End 0 0

P1W1-Gr.Fl.Alu.Ventilator Material Recieved
P1W1- Ground Fl. Granite WHB
Counter(M+L)(SLK)

End 0 0

P1W1-Gr.Fl Alu.Windows NOC End 0 0
P1W1-Gr.Fl.Alu.Ventilator NOC
P1W1-Gr.Fl.Alu.Ventilator End 0 0
P1W1-Seventh Floor Ramp
RCC End 0 0
P1W1-Seventh Floor Ramp Granite Flooring(SLK)
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C2 FF Column End 0 0
P1W1-Seventh Floor Ramp Tiling (Lab)
P2W2- 8TH External Pardi Shuttering (Lab) End 0 0
P1W1-UGWT- RAFT RMC M40 Plant/Production (C)
C2 Terrace Internal Tar Plaster End 0 0
P2W2 - 8TH Slab Pour strip PT Slab Grouting
P2W2 - 8TH Slab Pour strip RMC M40 PT
Outsource

End 0 0

P2W2 - 8TH Slab Pour strip RMC M-40 PT Site
P2W2 - 8TH Slab Pour strip End 0 0
P2W2 - 8TH Slab Pour strip RMC M40 PT Outsource
P2W2 - 8TH Slab Pour strip RMC M-40 PT Site End 0 0
P2W2- 8TH External Pardi RMC M-40 Site
P2W2-8TH Slab+Stair POUR-01 Steel (Lab) End 0 0
P2W2- 8TH External Pardi RMC M-40 Site(P)
P2W2-8TH Slab+Stair POUR-01 RMC M40
Plant/Production (C)

End 0 0

P2W2- 8TH External Pardi RMC M40 Outsource
P2W2-8TH Slab+Stair POUR-01 RMC M-40
Site

End 0 0

P2W2- 8TH External Pardi RMC M40 Plant/Production (C)
P2W2-8TH Slab+Stair POUR-01 Steel (C) End 0 0
P2W2- 8TH External Pardi Shuttering (Lab)
P2W2-Column+Lift(Sixth Fl.) Steel (Lab) End 0 0
P2W2- 8TH External Pardi Steel (C)
P2W2-Column+Lift(Sixth Fl.) RMC M60-
Plant/Production(C)

End 0 0

P2W2- 8TH External Pardi Steel (Lab)
P2W2-8TH Slab+Stair POUR-01 Shuttering
(Lab)

End 0 0

P2W2- 8TH Lintel/Chajja
P2W2 - 8TH Slab Pour strip PT Slab Grouting End 0 0
P2W2- 8TH Lintel/Chajja RMC M-20 Site
P2W2- 8TH Lintel/Chajja RMC M20
Plant/Production(C)

End 0 0

P2W2- 8TH Lintel/Chajja RMC M-20 Site(P)
P2W2- 8TH Lintel/Chajja RMC M-20 Site End 0 0
P2W2- 8TH Lintel/Chajja RMC M20 Outsource
P2W2- 8TH Lintel/Chajja RMC M-20 Site(P) End 0 0
P2W2- 8TH Lintel/Chajja RMC M20 Plant/Production(C)
P2W2- 8TH Lintel/Chajja Steel (Lab) End 0 0
P2W2- 8TH Lintel/Chajja Shuttering (Lab)
P2W2- 8TH Lintel/Chajja End 0 0
P2W2- 8TH Lintel/Chajja Steel (C)
P2W2- 8TH Lintel/Chajja Shuttering (Lab) End 0 0
P2W2- 8TH Lintel/Chajja Steel (Lab)
P2W2- 8TH Lintel/Chajja Steel (C) End 0 0
P2W2- 8TH Slab(Lab)
P2W2-8TH Slab+Stair POUR-01 RMC M-40
Site(P)

End 0 0

P2W2- 8TH Slab(Lab) Concreting-Dept. Labour
P2W2-8TH Slab+Stair POUR-01 RMC M40
Outsource

End 0 0

P2W2- Above Terrace
P2W2-8TH Slab+Stair POUR-01 PT Slab/
Beam

End 0 0
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P2W2- Above Terrace Lintel/Chajja
W2-Above Terrace Slab+Stair POUR-01 PT
Slab Grouting

End 0 0

P2W2- Above Terrace Lintel/Chajja RMC M-20 Site
P2W2- Above Terrace Lintel/Chajja RMC M20
Plant/Production(C

End 0 0

P2W2- Above Terrace Lintel/Chajja RMC M-20 Site(P)
P2W2- Above Terrace Lintel/Chajja RMC M-20
Site

End 0 0

P2W2- Above Terrace Lintel/Chajja RMC M20 Outsource
P2W2- Above Terrace Lintel/Chajja RMC M-20
Site(P)

End 0 0

P2W2- Above Terrace Lintel/Chajja RMC M20 Plant/Production(C
P2W2- Above Terrace Lintel/Chajja Steel
(Lab)

End 0 0

P2W2- Above Terrace Lintel/Chajja Shuttering (Lab)
P2W2- Above Terrace Lintel/Chajja End 0 0
P2W2- Above Terrace Lintel/Chajja Steel (C)
P2W2- Above Terrace Lintel/Chajja Shuttering
(Lab)

End 0 0

P2W2- Above Terrace Lintel/Chajja Steel (Lab)
P2W2- Above Terrace Lintel/Chajja Steel (C) End 0 0
P2W2- Above Terrace Slab(Lab)
P2W2-Above Terrace External Pardi RMC M40
Outsource

Start 0 0

P2W2- Above Terrace Slab(Lab) Concreting-Dept. Labour
P2W2- Above Terrace Slab(Lab) Start 0 0
P2W2- Concrete Pump
P2W2- Above Terrace Slab(Lab) Concreting-
Dept. Labour

Start 0 0

P2W2- Concrete Pump Concrete Pump Operation
P2W2- Concrete Pump Start 0 0
P2W2- Left Side
P2W2-Back Side Part-2 External Plaster(SLK) End 0 0
P2W2-7TH Slab+Stair POUR-03 RMC M-40 PT Site(P)
C2 Painting Texture Paint End 0 0
P2W2-8TH Slab+Stair POUR-01 PT Slab/ Beam
P2W2-8TH Slab+Stair POUR-01 RMC M40
Outsource

End 0 0

P2W2-8TH Slab+Stair POUR-01 RMC M-40 PT Site
P2W2-8TH Slab+Stair POUR-01 RMC M40-PT
Plant/Production(C)

End 0 0

P2W2-8TH Slab+Stair POUR-01 RMC M-40 Site
P2W2-8TH Slab+Stair POUR-01 RMC M40
Plant/Production (C)

End 0 0

P2W2-8TH Slab+Stair POUR-01 RMC M-40 Site(P)
P2W2-8TH Slab+Stair POUR-01 RMC M-40
Site

End 0 0

P2W2-8TH Slab+Stair POUR-01 RMC M40 Outsource
P2W2-8TH Slab+Stair POUR-01 RMC M-40
Site(P)

End 0 0

P2W2-8TH Slab+Stair POUR-01 RMC M40 Plant/Production (C)
P2W2-8TH Slab+Stair POUR-01 Steel (Lab) End 0 0
P2W2-8TH Slab+Stair POUR-01 RMC M40-PT Plant/Production(C)
P2W2-8TH Slab+Stair POUR-01 PT Slab/
Beam

End 0 0

P2W2-8TH Slab+Stair POUR-01 Shuttering (Lab)
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P2W2-Column+Lift(Sixth Fl.) RMC M60-
Plant/Production(C)

End 0 0

P2W2-8TH Slab+Stair POUR-01 Steel (C)
P2W2-8TH Slab+Stair POUR-01 Shuttering
(Lab)

End 0 0

P2W2-8TH Slab+Stair POUR-01 Steel (Lab)
P2W2-8TH Slab+Stair POUR-01 Steel (C) End 0 0
P2W2-8TH Slab+Stair POUR-02 Buttering(SLK)
C2 Painting Texture Paint Start 0 0
P2W2-8TH Slab+Stair POUR-02 Ponding(SLK)
P2W2-8TH Slab+Stair POUR-02
Buttering(SLK)

Start 0 0

P2W2-8TH Slab+Stair POUR-02 PT Slab/ Beam
P2W2-8TH Slab+Stair POUR-02 RMC M40
Outsource

Start 0 0

P2W2-8TH Slab+Stair POUR-02 RMC M-40 Site
P2W2-8TH Slab+Stair POUR-02 RMC M40
Plant/Production (C)

Start 0 0

P2W2-8TH Slab+Stair POUR-02 RMC M-40 Site(P)
P2W2-8TH Slab+Stair POUR-02 RMC M-40
Site

Start 0 0

P2W2-8TH Slab+Stair POUR-02 RMC M40 Outsource
P2W2-8TH Slab+Stair POUR-02 RMC M-40
Site(P)

Start 0 0

P2W2-8TH Slab+Stair POUR-02 RMC M40 Plant/Production (C)
P2W2-8TH Slab+Stair POUR-02 Steel (Lab) Start 0 0
P2W2-8TH Slab+Stair POUR-02 RMC M40-PT Plant/Production(C)
P2W2-8TH Slab+Stair POUR-02 PT Slab/
Beam

Start 0 0

P2W2-8TH Slab+Stair POUR-02 Shuttering (Lab)
P2W2-8TH Slab+Stair POUR-02 Ponding(SLK) Start 0 0
P2W2-8TH Slab+Stair POUR-02 Steel (C)
P2W2-8TH Slab+Stair POUR-02 Shuttering
(Lab)

Start 0 0

P2W2-8TH Slab+Stair POUR-02 Steel (Lab)
P2W2-8TH Slab+Stair POUR-02 Steel (C) Start 0 0
P2W2-8TH Slab+Stair POUR-03
P1W1- Second Floor Granite Kitchen
Otta(M+L)(SLK)

Start 0 0

P2W2-8TH Slab+Stair POUR-03 Buttering(SLK)
P2W2-8TH Slab+Stair POUR-03 End 0 0
P2W2-8TH Slab+Stair POUR-03 Ponding(SLK)
P2W2-8TH Slab+Stair POUR-03
Buttering(SLK)

End 0 0

P2W2-8TH Slab+Stair POUR-03 PT Slab/ Beam
P2W2-8TH Slab+Stair POUR-03 RMC M40
Outsource

End 0 0

P2W2-8TH Slab+Stair POUR-03 RMC M-40 Site
P2W2-8TH Slab+Stair POUR-03 RMC M40
Plant/Production (C)

End 0 0

P2W2-8TH Slab+Stair POUR-03 RMC M-40 Site(P)
P2W2-8TH Slab+Stair POUR-03 RMC M-40
Site

End 0 0

P2W2-8TH Slab+Stair POUR-03 RMC M40 Outsource
P2W2-8TH Slab+Stair POUR-03 RMC M-40
Site(P)

End 0 0

P2W2-8TH Slab+Stair POUR-03 RMC M40 Plant/Production (C)
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P2W2-8TH Slab+Stair POUR-03 Steel (Lab) End 0 0
P2W2-8TH Slab+Stair POUR-03 Shuttering (Lab)
P2W2-8TH Slab+Stair POUR-03 Ponding(SLK) End 0 0
P2W2-8TH Slab+Stair POUR-03 Steel (C)
P2W2-8TH Slab+Stair POUR-03 Shuttering
(Lab)

End 0 0

P2W2-8TH Slab+Stair POUR-03 Steel (Lab)
P2W2-8TH Slab+Stair POUR-03 Steel (C) End 0 0
P2W2-Above Terrace External Pardi Buttering(SLK)
P2W2-8TH Slab+Stair POUR-03 Start 0 0
P2W2-Above Terrace External Pardi RMC M-40 Site
P2W2-Above Terrace External Pardi RMC M40
Plant/Production (

Start 0 0

P2W2-Above Terrace External Pardi RMC M-40 Site(P)
P2W2-Above Terrace External Pardi RMC M-
40 Site

Start 0 0

P2W2-Above Terrace External Pardi RMC M40 Outsource
P2W2-Above Terrace External Pardi RMC M-
40 Site(P)

Start 0 0

P2W2-Above Terrace External Pardi RMC M40 Plant/Production (
P2W2-Above Terrace External Pardi Steel
(Lab)

Start 0 0

P2W2-Above Terrace External Pardi Shuttering (Lab)
P2W2-Above Terrace External Pardi
Buttering(SLK)

Start 0 0

P2W2-Above Terrace External Pardi Steel (C)
P2W2-Above Terrace External Pardi
Shuttering (Lab)

Start 0 0

P2W2-Above Terrace External Pardi Steel (Lab)
P2W2-Above Terrace External Pardi Steel (C) Start 0 0
P2W2-Above Terrace Slab+Stair
P1W1-Gr.Fl.Alu.Louvers NOC Start 0 0
P2W2-Back Side Part-1 External plaster (Lab)
P1W1- Ground Fl. Glass door(M+L) End 0 0
P2W2-Back Side Part-2
P1W1- First Floor End 0 0
P2W2-Back Side Part-2 External plaster (Lab)
P2W2-Back Side Part-2 End 0 0
P2W2-Back Side Part-2 External Plaster(SLK)
P2W2-Back Side Part-1 External plaster (Lab) End 0 0
P2W2-Column+Lift Above Terrace
P2W2-8TH Slab+Stair POUR-01 RMC M40-PT
Plant/Production(C)

End 0 0

P2W2-Column+Lift Above Terrace Buttering(SLK)
P2W2-8TH Slab+Stair POUR-01 RMC M-40 PT
Site

End 0 0

P2W2-Column+Lift Above Terrace RMC M-50 Site
P2W2-8TH Slab+Stair POUR-02 RMC M40
Outsource

End 0 0

P2W2-Column+Lift Above Terrace RMC M-50 Site(P)
P2W2-8TH Slab+Stair POUR-02 PT Slab/
Beam

End 0 0

P2W2-Column+Lift Above Terrace RMC M-60 Site
P2W2-8TH Slab+Stair POUR-02 Steel (Lab) End 0 0
P2W2-Column+Lift Above Terrace RMC M-60 Site(P)
P2W2-8TH Slab+Stair POUR-02 RMC M40
Plant/Production (C)

End 0 0
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P2W2-Column+Lift Above Terrace RMC M50 (Out Source)
P2W2-8TH Slab+Stair POUR-02 RMC M40-PT
Plant/Production(C)

End 0 0

P2W2-Column+Lift Above Terrace RMC M50- Plant/Production(C)
P2W2-8TH Slab+Stair POUR-02 RMC M-40
Site(P)

End 0 0

P2W2-Column+Lift Above Terrace RMC M60 Outsource
P2W2-8TH Slab+Stair POUR-02 RMC M-40
Site

End 0 0

P2W2-Column+Lift Above Terrace RMC M60- Plant/Production(C)
P2W2-8TH Slab+Stair POUR-02 Steel (C) End 0 0
P2W2-Column+Lift Above Terrace Shuttering (Lab)
P2W2-8TH Slab+Stair POUR-02
Buttering(SLK)

End 0 0

P2W2-Column+Lift Above Terrace Steel (C)
P2W2-8TH Slab+Stair POUR-02 Ponding(SLK) End 0 0
P2W2-Column+Lift Above Terrace Steel (Lab)
P2W2-8TH Slab+Stair POUR-02 Shuttering
(Lab)

End 0 0

P2W2-Column+Lift(Sixth Fl.) RMC M60- Plant/Production(C)
P2W2-Column+Lift(Sixth Fl.) Steel (Lab) End 0 0
P2W2-Left Side Part-1
P2W2-Back Side Part-2 External plaster (Lab) End 0 0
P2W2-Left Side Part-1 External Plaster(SLK)
P2W2- Left Side End 0 0
PCC PCC 1:3:6
EXCAVATION EXCAVATION IN SOIL Start 0 0
Plastering
C2 Terrace Masonry BBM 6" Thk. End 0 0
RCC
First Floor End 0 0
Road Side Flower bed CLC Block Making 500 x 200 x 150
AC-Terrace PART-01 Wall
Conduiting/Dropping

End 0 0

Sample Preparation Terrace w/p (SLK)
P2W2-Above Terrace Slab+Stair End 0 0
Screen wall RCC M-20
Flower bed 1632 rft Cladding End 0 0
TEST GROUP Column Concrete
Excavation Exca.in soft rock Start 1 0
UPTO PLINTH RCC M30
EXCAVATION EXCAVATION IN SOIL Start 0 0
W1- First Floor Main Lobby
C2 Granite/Marble Flooring End 7 0
W1- First Floor Main Lobby Marble flooring
(SLK)

End 1 0

P1W1- Third Floor Service Lift Cladding
Granite Cladding (SL

End 0 0

W1- First Floor Main Lobby Marble flooring (SLK)
C2 Granite/Marble Flooring End 1 0
P1W1- Second Floor Balcony Balcony
Flooring(SLK)

End 0 0

W2-Above Terrace Slab+Stair POUR-01
P2W2-Above Terrace Slab+Stair Start 0 0
W2-Above Terrace Slab+Stair POUR-01 Buttering(SLK)
W2-Above Terrace Slab+Stair POUR-01 Start 0 0
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W2-Above Terrace Slab+Stair POUR-01 Ponding(SLK)
W2-Above Terrace Slab+Stair POUR-01
Buttering(SLK)

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 PT Slab Grouting
W2-Above Terrace Slab+Stair POUR-01 RMC
M40 PT Outsource

End 0 0

W2-Above Terrace Slab+Stair POUR-01 PT Slab/ Beam
W2-Above Terrace Slab+Stair POUR-01 RMC
M40 Outsource

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M-40 PT Site
P2W2- 8TH Lintel/Chajja Shuttering (Lab) End 0 0
W2-Above Terrace Slab+Stair POUR-01 RMC M-40 PT Site(P)
W2-Above Terrace Slab+Stair POUR-01 RMC
M-40 PT Site

End 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M-40 Site
W2-Above Terrace Slab+Stair POUR-01 RMC
M40 Plant/Production

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M-40 Site(P)
W2-Above Terrace Slab+Stair POUR-01 RMC
M-40 Site

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M40 Outsource
W2-Above Terrace Slab+Stair POUR-01 RMC
M-40 Site(P)

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M40 Plant/Production
W2-Above Terrace Slab+Stair POUR-01 Steel
(Lab)

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 RMC M40 PT Outsource
W2-Above Terrace Slab+Stair POUR-01 RMC
M-40 PT Site(P)

End 0 0

W2-Above Terrace Slab+Stair POUR-01 Shuttering (Lab)
W2-Above Terrace Slab+Stair POUR-01
Ponding(SLK)

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 Steel (C)
W2-Above Terrace Slab+Stair POUR-01
Shuttering (Lab)

Start 0 0

W2-Above Terrace Slab+Stair POUR-01 Steel (Lab)
W2-Above Terrace Slab+Stair POUR-01 Steel
(C)

Start 0 0

Windows/Railing
C2 Windows Start 0 0
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